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1. Introduction 

NIE Networks and SONI (the “Parties”) have carried out a joint review of the application of the 
Transmission Interface Arrangements (“TIA”) at a working level, particularly during the pre-
construction phase of a project. 

The findings were that while the TIA processes are operating efficiently further development of 
the TIA could improve the understanding and the transparency of the pre-construction roles and 
responsibilities being undertaken by each Party, particularly those which were impacted by the 
reassignment in 2014 of both the investment planning function and the responsibility for 
acquiring consents and land rights from NIE to SONI. 

The proposed amendments will not, if implemented, change any decision-making rights or any 
TIA principles but are drafted with the objective of providing more clarity and further removing 
the potential for ambiguity. 

They are designed to promote additional co-operation and co-ordination between the Parties in 
the planning and development of the Transmission System, leading to enhanced efficiencies 
and customer benefits. 

Section 2, Part A provides the proposer’s (NIE Networks) description of the issues the proposed 
amendments seek to address and a description of the proposed amendments. It also provides 
additional information required by Section P (Governance) of the TIA. 

Section 2, Part B provides the Other Party’s (SONI) views and recommendations regarding the 
proposed amendments. 

Section 3 describes the public consultation process and provides a summary of the responses 
received, along with NIE Networks’ comments on the responses. 

Section 4 contains NIE Networks’ recommendations and conclusions and Section 5 contains 
SONI’s recommendations and conclusions. 
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2. Proposed Amendments 

2.1 Part A – To be Completed by the Proposer 

1 Proposer 

The Proposer is NIE Networks. 

2 Description of the Issues the Proposed Amendments seek to Address 

Amendments are required to the TIA in order to: 

 clearly describe NIE Networks’ roles and responsibilities in meeting its licence 
obligation to develop the Transmission System; 

 underline the level of co-ordination required to plan and develop the 
Transmission System and the RoI Transmission System; 

 clarify the allocation of responsibilities for consenting and land rights; 

 explain the process to be followed where consents and/or land rights are not 
required; 

 supplement the level of detail on pre-construction roles and responsibilities; and 

 simplify Sections C and D by re-ordering the sections to more closely align with 
the sequence of activities in a project. 

3 Description of the Proposed Amendments 

The proposed amendments are set out in annexes 1-7. 

Annex 1 sets out tracked changes to Section C. 

Annex 2 shows the proposed re-ordering of Section C. 

Annex 3 shows Section C after having been re-ordered, all changes accepted and 
cross-references amended to reflect the re-ordering of this section. 

Annex 4 sets out tracked changes to Section D. 

Annex 5 shows the proposed re-ordering of Section D. 

Annex 6 shows Section D after having been re-ordered, all changes accepted and 
cross-references amended to reflect the re-ordering of this section. 

Annex 7 shows tracked changes to Section U. It contains new definitions required as a 
consequence of the changes to Sections C and D. Cross-references have also been 
amended to reflect the re-ordering of Sections C and D. 

The opportunity has also been taken to make some ‘house-keeping’ amendments to 
correct some inaccurate definitions and text. 

4 Proposed Text Changes to Modify the TIA 

Included in Annexes 1- 7. 
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5 The Proposer’s Justification of the Proposed Amendments 

NIE Networks considers that the implementation of the proposed amendments would 
improve the clarity of the TIA, leading to more efficient discharge of the Parties’ 
obligations under the Order, the Energy Order, the SEM Order and their respective 
licences. Since transmission planning and development are not defined terms in the TIA 
it is important that the TIA clearly defines the activities which make up those terms to 
ensure continued licence compliance. 

6 Impact of the Proposed Amendments on the Proposer’s Licensable Activities 

NIE Networks considers that implementation of the proposed amendments would clarify 
the TIA arrangements to those individuals required to apply the TIA on a day-to-day 
basis. 

7 Impact of the Proposed Amendments on Other Industry Documents, TIA 
Subsidiary Documents and contents of any Construction Agreement or 
Transmission Project Agreement and any Changes Required 

NIE Networks considers that there will be no impact on the documents referred to above 
should the proposed amendments be implemented apart from possible impacts arising 
out of the further discussions proposed by NIE Networks in paragraph 8 below. 

8 Mechanism and Likely Timescales for making any Changes identified in 
Paragraph 7 

Greater involvement of NIE Networks in the early pre-construction stage will require the 
consideration of a funding mechanism. Further discussion is required with the UR to 
determine an appropriate solution. 

9 Changes or Developments Required to Computer Systems and Processes Used in 
Connection with the Operation of Arrangements Established Under any other 
Industry Documents 

None 

10 Mechanism and Likely Timescales for making any Changes identified in 
Paragraph 9 

Not applicable 

11 Estimate of any Costs Associated with Implementing the Proposed Amendments 

None 

12 Proposed Implementation Date 

Immediate 

13 The Proposer’s Recommendation 

NIE Networks recommends that these proposed amendments should be implemented 
for the reasons set out in paragraph 5 above. 

14 List of Attachments, if any 

Annex 1 – Mark-up of Section C 
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Annex 2 - Proposed re-ordering of Section C 

Annex 3 – Section C, clean and re-ordered 

Annex 4 - Mark-up of Section D 

Annex 5 - Proposed re-ordering of Section D 

Annex 6 – Section D, clean and re-ordered 

Annex 7 - Changes Required to Section U, Definitions 
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2.2 Part B – To be Completed by the Other Party 

1 The Other Party 

The Other Party is SONI. 

2 Impact of the Proposed Amendment on the Other Party’s Licensable Activities 

SONI shares NIE Networks view that implementation of the proposed amendment would clarify 

the TIA arrangements to those individuals required to apply the TIA on a day-to-day basis.  

SONI also agrees with NIE Networks that the additional co-operation and co-ordination that the 

amendment will deliver between the Parties in the planning and development of the 

Transmission System will lead to enhanced efficiencies and customer benefits. 

SONI would also welcome further discussion on NIE Networks’ early pre-construction stage 

funding mechanism and seek to ensure that such arrangements enable both parties to advance 

pre-construction projects in an efficient and timely manner. 

3 The Other Party’s Recommendation 

For the reasons set out above SONI recommends that the proposed amendment is 
implemented. 

4 List of Attachments, if any 

None 
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3. Consultation 

3.1 Consultation Process 

On 1 July 2020, the NIE Networks’ TIA Proposed Amendment Report was placed on NIE 
Networks’ and SONI’s websites in accordance with paragraph 2.2.4.9 of Section P of the TIA. 

Representations were invited by 31 July 2020. 

Five responses were received. They were from: 

 Energia 

 The Consumer Council 

 NIRIG 

 ScottishPower Renewables, and 

 Owen Bradley 

NIE Networks would like to thank all the respondents for taking the time to submit their views on 
these proposed amendments. 

Owen Bradley submitted a particularly detailed and wide-ranging response. An invitation was 
extended to arrange a videoconference to discuss the points raised in the submission but no 
response was received. 

The Parties have carefully considered each of the responses and this report sets out: 

 A table in Section 3.2 containing all of the points made in each submission, which also 
sets out NIE Networks’ responses 

 NIE Networks’ recommendations and conclusions in Section 4, and 

 SONI’s recommendations and conclusions in Section 5. 

This Amendment Report will be submitted to the UR and placed on each Party’s website in 
accordance with paragraph 2.2.4.11 of Section P of the TIA. 

NIE Networks will await a notification from the UR in relation to approval, or otherwise, of the 
proposed amendments. 

Should the proposed amendments be approved they shall be implemented and an updated 
version of the TIA will be published on each Party’s website. 
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3.2 Summary of Responses Received 

The main points made by respondents are replicated below, taken directly from the response. The table also sets out NIE Networks’ responses to the 
points made. 

ENERGIA COMMENT NIE NETWORKS’ RESPONSE 

Energia support the proposed amendments tabled by NIE and in general are 
supportive of NIE Networks engaging at an earlier stage in transmission 
projects within the scope of this agreement. 

NIE Networks is pleased that Energia supports the proposed amendments. 

 

THE CONSUMER COUNCIL COMMENTS NIE NETWORKS’ RESPONSES 

The Consumer Council welcomes arrangements which promote additional 
co-operation and co-ordination between the SONI and NIEN in the planning 
and development of the Transmission System which we would hope should 
lead customer benefits. We would, however, seek assurances that none of 
the changes will have any negative implications for Northern Ireland 
consumers. 

NIE Networks considers that the implementation of the proposed 
amendments will improve the clarity of the TIA, leading to more efficient 
discharge of the Parties’ obligations under legislation and their respective 
licences, resulting ultimately in customer benefits. 

Furthermore, The Consumer Council seeks assurances that the proposals 
put forward by NIEN with regards to Land Rights (8.1.5) will not have a 
negative impact or cause detriment to landowners or communities. 

The proposed amendments to the paragraphs referring to Land Rights are for 
clarification purposes only. There are no proposed amendments which will 
change the processes relating to the acquisition of Land Rights. 

 

NORTHERN IRELAND RENEWABLES INDUSTRY GROUP (NIRIG) COMMENT NIE NETWORKS’ RESPONSE 

NIRIG has no objection to the proposals regarding the amendments to the 
SONI and NIE Networks Transmission Interface Arrangement which are 
being consulted on. We have no other specific comments to make at this 
time. 

NIE Networks appreciates NIRIG’s response. 
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SCOTTISHPOWER RENEWABLES COMMENT NIE NETWORKS’ RESPONSE 

In general terms, we believe the proposed changes are certainly a good effort 
to define where the responsibilities lie at a high level and therefore SPR 
strongly supports what’s being included in the consultation documentation. 
However, we believe there is still a need to be further detail (in addition to the 
TIA) that covers the process of exactly who does what and when. For 
example, where and how does planning or development start and stop and 
who is involved and at what level at each stage. 

We encourage SONI and NIE to keep working towards defining a full process 
map, including timescales, complementing the proposed TIA changes. 

NIE Networks is pleased that ScottishPower Renewables strongly supports 
the proposed amendments and agrees that there are benefits in clarifying the 
roles of transmission planning and transmission development. In Northern 
Ireland those roles are not defined and one of the objectives in developing 
these proposed amendments is to clarify the roles and responsibilities to be 
undertaken by NIE Networks and SONI. 

We agree a full process map, including timescales, would be valuable. 

 

OWEN BRADLEY COMMENTS NIE NETWORKS’ RESPONSES 

The Transmission planning function was transferred from NIE Networks to 
SONI in 2014 as part of the IME3 directive. 

The IME3 Decision Paper produced by the Utility Regulator for Northern 
Ireland covered a range of topics, including specific measures to give effect 
to the TSO Decision. In particular, the Utility Regulator proposed licence 
modifications to transfer Network Planning activities from NIE to the SONI, 
which the European Commission had determined would ensure consistency 
with the requirements of Article 9(9) of the Electricity Directive. 

While the transfer of investment planning was proposed by the SEM 
Committee in 2013 for the purposes of seeking verification of certification 
under IME3 from the European Commission, certain other activities were also 
transferred following agreement between NIE and SONI. The transfer of 
these additional activities was influenced by the IME3 process. Contrary to 
the view expressed by the respondent, no transfer of functions was 
considered necessary by the European Commission in order to verify the 
arrangements certified by the SEM Committee. 

In its decision paper, the SEM Committee required that the TIA, ”..clearly 
identifies and sets out the respective duties and tasks of SONI and NIE.” The 
purpose of these proposed amendments is to ensure that obligation 
continues to be met. 
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OWEN BRADLEY COMMENTS NIE NETWORKS’ RESPONSES 

I note that SONI have conceded as outlined in their case against the UREGNI 
which was brought before the CMA, they have stated that Network Planning 
encompasses the following: 

‘Includes activities required to progress a transmission project from the 
conceptual stage through to the point where project construction commences 
– specifically Phases 1 (Project Identification) and 2 (Pre-Construction 
activities) of transmission connection and development connection projects. 
The Network Planning Function formally transferred from NIE to SONI on 1 
May 2014 at the direction of the Utility Regulator’. 

NIE Networks agrees this is the definition of Network Planning contained in 
the CMA Final determination, 10 November 2017. Notably, that definition of 
Network Planning does not encompass all activities during pre-construction 
so is not especially helpful in defining the Parties’ roles and responsibilities 
during that phase. 

Since NIE Networks has a licence obligation requiring transmission 
development and SONI has a licence obligation requiring transmission 
planning, it is the TIA that describes the activities which make up those terms 
to ensure continued licence compliance. 

It has been noted in the introduction in the ‘NIE Networks TIA proposed 
Amendment Report 1 July 2020- Final’ that ‘The proposed amendments will 
not, if implemented, change any decision-making rights or any TIA principles 
but are drafted with the objective of providing more clarity and further 
removing the potential for ambiguity.’ 

From reading into the proposed amendments, I would strongly disagree with 
this. 

The decision-making rights are set out in paragraphs 10.6.3 of Section C and 
9.6.3 of Section D, which confirm SONI’s role in transmission planning and 
NIE Networks’ role in transmission development. 

It has been the case since 2014 that transmission planning requires SONI to 
provide a Functional Specification to NIE Networks, as defined in Schedule 6 
of the TIA, and NIE Networks to provide a Design Specification to SONI, as 
define in Schedule 7 of the TIA. That process is consistent with paragraphs 
10.6.3 of Section C and 9.6.3 of Section D. 

Page 10. Section 9.1, Removal of section 1.1.1 

It is now proposed that NIE Networks will create all design drawings and 
associated documentation. Prior to May 2014, this function was carried out by 
NIE Networks, post 2014 this was carried out by SONI, and now it is 
proposed to revert back to NIEN. How will this be managed and how will 
costs associated with this be monitored and managed? 

This deletion removes an ambiguity between the deleted paragraph and 
paragraph 2.1(a) of Schedule 7 of the TIA. For example, the identification of 
overhead line support positions was allocated to NIE Networks in 2014 and is 
not ‘reverting back’. 

It is now proposed that SONI will NOT have the responsibility for cable/ line 
route and site selection including the identification of alternative routes and 
sites, yet will be submitting planning applications for new developments with 
designs completed by NIE Networks. Will SONI be reviewing and approving 
all designs that form part of their planning applications? 

It is not correct to say SONI will not have responsibilities for route and site 
selection. The roles and responsibilities for route and site selection are set 
out in paragraphs 10.6 in Section C and 9.6 in Section D. These paragraphs 
propose in detail how the process is to be co-ordinated between the Parties. 

NIE Networks, as the eventual asset owner, is and always has been the only 
Party that approves detailed designs which form part of a planning 
application. 
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OWEN BRADLEY COMMENTS NIE NETWORKS’ RESPONSES 

Why is it now proposed that NIE Networks will plan their own network? How 
will this be managed? Have SONI got the appropriate resources in-house, or 
indeed consultants to check these designs to protect us consumers and 
ensure NIE Networks are not ‘ over specking ‘ their designs? 

As per the previous response, each Party has roles and responsibilities set 
out in their Licences and the TIA. NIE Networks has a licence obligation to 
‘develop’ the Transmission System but does not plan the Transmission 
System as this is undertaken by SONI in accordance with its Licence. 

Neither Party has or has ever had a licence, or any other obligation, to review 
the other Party’s cost efficiency.  

Do the proposed changes now introduce an additional layer in the overall 
process? Currently (as far as I am aware) SONI produce all designs to a 
standard suitable for planning via independent consultant experts, however it 
is now proposed that NIE Networks will produce these designs for SONI, 
which will then need to be checked by potentially a second set of 
independent consultants with changes required to go full circle each time? 
Are these proposed changes less efficient? 

NIE Networks considers that the implementation of the proposed 
amendments would improve the efficiency of the pre-construction processes. 

The designs produced by NIE Networks, or its consultant at times of high 
activity, will not need to be checked by SONI or an independent consultant 
and so there is no additional layer in the overall process. 

Page 12 Section 10.3  

It is now suggested that NIE Networks shall provide all asset related 
information and also provide all technical and engineering related designs as 
well as jointly developing the design of the transmission network. 

It can only be assumed that these designs will be completed by third party 
consultants given that in 2019 NIE Networks ran a procurement exercise 
which was advertised in the OJEC seeking the services of consultants for this 
very reason. If this is the case would it now be fair to assume that NIE 
Networks are in essence planning their own network? This goes against the 
IME3 directive. It is almost a reversal. 

Paragraph 10.3 summarises the roles detailed in paragraphs 10.6.1. – 10.6.3. 

These paragraphs set out the roles to be undertaken by SONI in carrying out 
system studies, identifying potential options, selecting the preferred option, 
selecting the preferred route corridor and the preferred site locations. 

NIE Networks’ role is to design the route alignment within the preferred route 
corridor and select precise site locations and orientations. 

These paragraphs follow the requirements of the Functional Specification, 
produced by SONI in accordance with Schedules 6, and the Design 
Specification, produced by NIE Networks in accordance with Schedule 7. 
This process was drafted and agreed by the Parties in 2014. 

As stated in Parts A and B, the Parties believe these amendments will clarify 
the arrangements. 

The purpose of the Official Journal of the European Union (OJEU) advert was 
to identify, and possibly appoint, design firms that could be utilised at times of 
high workload. 
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OWEN BRADLEY COMMENTS NIE NETWORKS’ RESPONSES 

Removal of section 1.1.2 

SONI development of designs to a level required for the purpose of obtaining 
all consents has now been removed. Can you please outline the reason for 
this?  Is this function now reverting back to NIE Networks – which ultimately 
means that NIE Networks as asset owner will be planning their own network- 
and there could be a potential for over design of the network? 

This paragraph has not been removed. The text has been placed in 
paragraph 10.3.1 and modified. 

As stated previously, SONI plans the Transmission System in accordance 
with its Transmission Licence and the TIA. NIE Networks’ role is to develop 
designs to deliver SONI’s transmission planning priorities. 

All costs will be scrutinised by the UREGNI, but was this the case prior to the 
IME3 directive and transfer of planning function to SONI. Will SONI have 
oversight and responsibility for these costs that NIE Networks will be 
spending? 

As stated above, neither Party has or has ever had a licence, or any other 
obligation, to check the other Party’s cost efficiency. 

It is now proposed (10.6.3) that stakeholder engagement will be a joint 
responsibility. I question how this would work in practice. If differing views are 
expressed, then how can meaningful conversations, commitments and 
information be portrayed to the public. Since the separation in 2014, I believe 
SONI has had sole responsibility for this function ‘with assistance as may be 
required from time to time by NIE Networks’. 

Stakeholder engagement will be undertaken jointly by SONI and NIE 
Networks in a co-ordinated and co-operative manner. 

Each Party’s role in such stakeholder engagement shall be determined by 
their respective responsibilities under the TIA. As a result, at each stage one 
Party may be more involved than the other depending on the nature of the 
stakeholder engagement required; 

Page 14, 10.6.3(Vii & viii)-  

Is SONI the ultimate decision maker if their selection is inconsistent with NIE 
Networks? Or could this become a dispute through Section Q in the TIA or 
other means, thus potentially adding additional time and money to the 
process? 

As stated in Section C, paragraphs 10.6.3 (vii) and (viii), SONI makes the 
decision regarding the definition of the potential route corridors and the 
selection of the preferred route corridor. 

However, as stated in paragraph 10.6 of Section C, “Where a Party has a 
defined decision-making responsibility, the other Party will have a right of 
review, an entitlement to raise concerns and the right to escalate in 
accordance with Section Q should that be required.” 

This is a principle that was agreed between the Parties in August 2013. 
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OWEN BRADLEY COMMENTS NIE NETWORKS’ RESPONSES 

10.6.3 (Xi)- 

How will this work in practice if SONI are responsible for landowner 
engagement and consents. Do these proposals add an additional step/s in 
the process to the way it operates currently? Currently in the TIA SONI are 
responsible for this role, but the with proposed changes, NIE Networks will 
now be responsible with SONI still gaining consents. Is this additional 
interaction, steps, processes and ultimately costs? 

Paragraph 10.6.3 (xi) of Section C and paragraph 9.6.3 (xi) of Section D state 
that NIE Networks is responsible for selecting the Route Alignment within the 
Preferred Route Corridor selected by SONI. 

The proposed amendments are designed to promote additional co-operation 
and co-ordination between the Parties, leading to enhanced efficiencies and 
customer benefits. 

Page 15, 11.1 

Can you please clarify who is responsible for the planning of a Transmission 
project which may not be for re-enforcement purposes? i.e.  a new feed/ line 
to a town/ area? 

This point seems to suggest a new feed to a town or area is not a 
reinforcement. A new line to a new grid supply point would be a 
reinforcement and the TIA makes it clear that SONI is responsible for projects 
of this nature - Section C, paragraph 7, Transmission Investment Plan. These 
proposed amendments do not change that. 

12.1, Aa above: is this only applicable for reinforcement projects? The development of the Design Specification is covered in paragraph 12, 
Section C, for planning of the Transmission System and is also addressed in 
paragraph 11 in Section D for User Applications. 

Also, can you please clarify why the term ‘received planning consents’ has 
been removed? 

This clause has been removed as it requires NIE Networks to provide the 
Design Specification after planning consents are acquired. However, parts of 
the Design Specification are required in order to apply for planning consents. 

Is it now proposed that NIE Networks will begin their pre-construction design 
process prior to consents been achieved? Is there a risk that if planning 
consents are not achieved, NIE Networks will have spent money 
unnecessarily? Will it be expected that the Northern Ireland consumer will 
cover costs in this scenario? 

The same points above are applicable to the proposed changes in Section D 

There is a risk that failure to secure consents could result in both Parties 
spending money unnecessarily. However, this is not a new risk. 

Whether it is SONI or NIE Networks or the general customer base that bears 
that risk will depend on the cause of failure to secure the consents and would 
be the subject of engagement with UR. 

The risk is reduced in these proposed amendments through the co-ordinated 
approach to multi-stage engagement and consultation, covering option 
appraisal, use of various technologies, route and site selection. 
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OWEN BRADLEY COMMENTS NIE NETWORKS’ RESPONSES 

As a final wrap up I would like to pose the additional questions-: 

• Are the current arrangements not working? 

• Please confirm how long these proposed updates/ changes have 
been under development?  

• Has there been a period of project trials for the entire process from 
start to finish, or have these proposals been put together at desktop level? 

• Is this a permanent proposal or trial? 

• What is the cost implications associated with the proposals? 

• Are staff to be transferred back to NIE Networks given some of their 
roles are reverting back to NIE Networks? 

• Is there a reason why these proposals have not been put forward for 
public consultation on the UREGNI website? 

Are the current arrangements not working? 

As stated in Section 1, The TIA processes are operating efficiently but further 
development of the TIA could improve the understanding and the 
transparency of the pre-construction roles and responsibilities being 
undertaken by each Party. 

Please confirm how long these proposed updates/ changes have been under 
development? 

The development of these proposed amendments commenced in November 
2019. 

Has there been a period of project trials for the entire process from start to 
finish, or have these proposals been put together at desktop level? 

Throughout the process of developing these proposed amendments NIE 
Networks has considered how they would be applied to current projects. 

Is this a permanent proposal or trial? 

The TIA is always kept under review and further amendments cannot be 
ruled out. 

What is the cost implications associated with the proposals? 

Please refer to Paragraph 11 in Section A. 

Are staff to be transferred back to NIE Networks given some of their roles are 
reverting back to NIE Networks? 

NIE Networks does not believe that a clarification of the arrangements 
already in place between NIE Networks and SONI as described in the revised 
TIA should result in a transfer of employment from SONI to NIE Networks. 

Is there a reason why these proposals have not been put forward for public 
consultation on the UREGNI website? 

NIE Networks is following the amendment process set out in the TIA. 
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4. NIE Networks’ Recommendations and Conclusions  

NIE Networks has carefully considered all the responses received during the consultation 
period and has responded in Section 3.2 of this report to the views expressed. 

NIE Networks remains of the view that these proposed amendments should be implemented for 
the reasons set out in Section 2, paragraph 5 above, that the proposed amendments would 
improve the clarity of the TIA, leading to more efficient discharge of the Parties’ obligations 
under the Order, the Energy Order, the SEM Order and their respective licences. Since 
transmission planning and development are not defined terms in the TIA it is important that the 
TIA clearly defines the activities which make up those terms to ensure continued licence 
compliance. 
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5. SONI’s Recommendations and Conclusions 

SONI has carefully considered all the responses received during the consultation period. 

SONI remains of the view that the proposed amendments set out within this report should be 
implemented. 
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Annex 1 – Proposed Amendments to Section C 

Section C Transmission Planning, Development and Construction 

1 Introduction 

1.1 This Section C deals with the co-ordinated planning, and development and construction 

of the Transmission System and, where required, the co-ordinated planning and 

development of both the Transmission System and the RoI Transmission System on a 

co-ordinated basis, and sets out: 

1.1.1 the process for SONI and NIE Networks to produce and implement the Annual 

Planning Programme; 

1.1.2 the process for SONI to produce the Transmission Network Annual Report; 

1.1.3 the process for SONI and NIE Networks to produce and implement the 

Transmission Development Programme; 

1.1.4 the process for SONI to produce, with NIE Networks' assistance where required, 

the Transmission Investment Plan; 

1.1.5 arrangements with Users concerning Modifications; 

1.1.6 the process for cConsents and Land Rights; 

1.1.7 the process for SONI to produce and provide to NIE Networks a Functional 

Specification in respect of projects to be developed in more detail; 

1.1.8 the process for NIE Networks to produce and provide to SONI a Design 

Specification in respect of projects for which it has received a Functional 

Specification; and 

1.1.9 the process for SONI to produce and provide to NIE Networks a Transmission 

Project Instruction in respect of projects to be implemented and for both Parties 

to enter into a Transmission Project Agreement and/or to amend a 

Construction Agreement. 

2 Transmission Planning and Development 

2.1 SONI agrees to carry out transmission planningplan the development of the 

Transmission System in accordance with its Transmission Licence and this TIA, 

subject to any Transmission Derogations from time to time. 

2.12.2 NIE Networks agrees to carry out transmission development in accordance with its 

Transmission Licence and this TIA, subject to any direction issued by the Authority 

under condition 19, paragraph 3 of its Transmission Licence relieving NIE Networks of 

its obligation. 

2.22.3 SONI shall ensure that the RoI TSO plans and develops the RoI Transmission System 

in a manner co-ordinated with the planning and development of the Transmission 

System. 
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3 Annual Planning Programme 

3.1 NIE Networks and SONI shall agree by the end of September each year a programme of 

activities ("Annual Planning Programme") required to be undertaken by both Parties 

to support SONI's annual assessment of the compliance of the Transmission System 

with the relevant sections of the Transmission and Distribution System Security and 

Planning Standards. Any failure to agree the Annual Planning Programme may be 

referred by either Party as a Dispute to the Authority in accordance with Section Q, 

sub-paragraph 4.1. 

3.2 In the event that NIE Networks and SONI fail to agree the Annual Planning 

Programme, or any part thereof, then, subject to determination of any Dispute referred 

to the Authority pursuant to sub-paragraph 3.1, both Parties shall carry out such 

activities as are contained in the Annual Planning Programme as specified by SONI. 

3.3 The Annual Planning Programme shall set out the timescales for, among other things, 

the following exchanges of data: 

3.3.1 NIE Networks to provide to SONI any new and any updated System Data 

relating to the Transmission System, provided in a format suitable for the agreed 

simulation software; 

3.3.2 NIE Networks to provide to SONI a draft Asset Replacement Plan in respect of 

the current and each of the following nine Financial Years; 

3.3.3 NIE Networks to provide to SONI additional data to that supplied under the Grid 

Code relating to the planning or operation of the Distribution System where 

such data is reasonably required by SONI in producing the Transmission 

Investment Plan; 

3.3.4 SONI to provide to NIE Networks the Transmission Network Annual Report; 

3.3.5 SONI to provide to NIE Networks draft high-level proposals for Changes 

development ofto the Transmission System; and 

3.3.6 SONI to provide to NIE Networks a draft Transmission Investment Plan. 

3.4 Each Party shall carry out such activities as are specified in relation to it in the Annual 

Planning Programme. 

4 Transmission Network Annual Report 

4.1 SONI shall make use of the data and information provided by NIE Networks pursuant to 

sub-paragraphs 3.3.1 to 3.3.3 in assessing the compliance of the Transmission System 

with the relevant sections of the Transmission and Distribution System Security and 

Planning Standards in the current and each of the following nine Financial Years and 

shall, in accordance with the Annual Planning Programme, document: 

4.1.1 details of any potential non-compliances predicted to occur in that same period; 

and 

4.1.2 likely requirements to replace any Plant or Apparatus due to the predicted 

condition or performance of that Plant or Apparatus in that same period, 
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which together is referred to as the "Transmission Network Annual Report." 

5 Transmission Development Programme 

5.1 NIE Networks and SONI shall jointly review the "Transmission Network Annual 

Report" and shall agree as soon as reasonably practicable the "Transmission 

Development Programme" which shall set out the timescales for the assessment of the 

potential non-compliances and asset replacement requirements. 

5.2 Any failure to agree the "Transmission Development Programme" may be referred by 

either Party as a Dispute to the Authority in accordance with Section Q, sub-paragraph 

4.1. 

5.3 In the event that NIE Networks and SONI fail to agree the "Transmission Development 

Programme", or any part thereof, then, subject to determination of any Dispute referred 

to the Authority pursuant to sub-paragraph 5.2, SONI shall adopt a "Transmission 

Development Programme" that it deems appropriate. 

6 Co-ordination of Transmission Planning and Development 

6.1 NIE Networks and SONI shall: 

6.1.1 co-operate and assist each other and, where appropriate, each co-operate with and 

assist the RoI TSO, in the development and implementation of the Transmission 

Investment Plan, including those aspects of the plan which relate to the co-

ordinated planning and development of both the Transmission System and the 

RoI Transmission System; and 

6.1.2 meet with each other and, when appropriate, each meet with the RoI TSO, from 

time to time (including by telephone if the Parties so agree) to agree 

arrangements to facilitate such development and implementation. 

67 Transmission Investment Plan 

6.17.1 In accordance with the provisions of this Section C, SONI shall, in accordance with the 

"Transmission Development Programme" develop and maintain a Transmission 

Investment Plan in respect of the current and each of the following nine Financial 

Years. 

6.27.2 NIE Networks shall provide such assistance as may be reasonably required by SONI in 

developing and maintaining the Transmission Investment Plan. 

6.37.3 SONI shall update the Transmission Investment Plan from time to time to reflect the 

best and most current information available to it and so that it contains, to the extent and 

in such detail as is reasonably practicable and appropriate at the time, for the relevant 

Financial Year: 

6.3.17.3.1 a description of any proposed Change(s) to the Transmission System; 

6.3.27.3.2 a description of the effect on the Normal Capability Levels to be brought 

about by the implementation of such Changes; 

6.3.37.3.3 a high-level specification of the works required to give effect to the 

proposed Changes under sub-paragraph 67.3.1 above (here referred to as the 
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"Planned Works") and the likely material effect of such Planned Works on 

Users; 

6.3.47.3.4 an indication of any works which a User may have to carry out as a result 

of any proposed Change to a Connection Site; and 

6.3.57.3.5 an indication of any Outages (in reasonable but not excessive detail) 

likely to be required to give effect to the Planned Works. 

6.47.4 SONI shall ensure that, to the extent that it is reasonable and appropriate to do so, NIE 

Networks is provided with the most up-to-date version of the Transmission Investment 

Plan and in each case shall clearly identify those changes made to each Transmission 

Investment Plan since the last version provided. 

6.57.5 For the avoidance of doubt, SONI may change any part of the Transmission Investment 

Plan provided that SONI provides an updated version of the Transmission Investment 

Plan to NIE Networks in accordance with sub-paragraph 67.4. 

6.67.6 NIE Networks may at any time submit to SONI a request ("Planning Request") for a 

change to the Transmission Investment Plan. Each Planning Request shall: 

6.6.17.6.1 contain a description of the requested change (in reasonable but not 

excessive detail) and the reason for the Planning Request; and 

6.6.27.6.2 be submitted as soon as reasonably practicable after NIE Networks 

becomes aware of the need for such change. 

6.77.7 Where SONI receives a Planning Request under sub-paragraph 67.6, SONI shall as 

soon as reasonably practicable: 

6.7.17.7.1 notify NIE Networks whether or not it intends to update the 

Transmission Investment Plan; 

6.7.27.7.2 where relevant, notify NIE Networks how it intends to update the 

Transmission Investment Plan, and 

6.7.37.7.3 where relevant, update the Transmission Investment Plan. 

6.87.8 NIE Networks may refer to the Authority as a Dispute in accordance with Section Q, 

sub-paragraph 4.1: 

6.8.17.8.1 any notice issued under sub-paragraph 67.7 in response to a Planning 

Request; or 

6.8.27.8.2 any failure by SONI to respond to a Planning Request within a 

reasonable period of time, taking into account the nature, complexity and urgency 

of the Planning Request. 

6.97.9 The Transmission Investment Plan shall be developed and implemented as proposed 

by SONI, subject to the subsequent determination of any Dispute referred to the 

Authority pursuant to sub-paragraph 67.8. 

78 Arrangements with Users concerning Modifications (including Replacement of 

Assets) 
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7.18.1 SONI shall identify those Planned Works which will require arrangements to be made 

between SONI and Users in relation to a Modification (including, for the avoidance of 

doubt, any Replacement of Assets) and, taking into account the point in time at which 

SONI was first made aware of Planned Works, shall: 

7.1.18.1.1 take all reasonably practicable steps to make such arrangements within the 

time required to enable NIE Networks to undertake the Planned Works in 

accordance with SONI's Transmission Investment Plan; and 

7.1.28.1.2 promptly notify NIE Networks of any such Modification and keep it 

informed of SONI's progress in making such arrangements (including, without 

limitation, notifying it of any determination by the Authority in relation to a 

dispute between SONI and a User which is relevant to such Planned Works). 

7.28.2 Subject to sub-paragraph 78.5, where SONI identifies that Planned Works proposed by 

NIE Networks constitute a Modification and require arrangements to be made with a 

User, NIE Networks shall not undertake such Modification otherwise than in accordance 

with the provisions of this Section C, and any relevant Construction Agreement. 

7.38.3 NIE Networks shall comply with any reasonable request from SONI for such assistance 

or further information as SONI requires in connection with identifying or making 

arrangements with Users pursuant to sub-paragraph 78.1. 

7.48.4 For the avoidance of doubt, and subject to sub-paragraph 78.5, NIE Networks shall not 

undertake any Modification unless and until SONI has notified NIE Networks that SONI 

has either agreed such Modification with the affected User or that any dispute between 

SONI and the User in relation to such Modification has been determined by the 

Authority. 

7.58.5 NIE Networks shall take all reasonable steps to avoid exercising its rights pursuant to this 

sub-paragraph 78.5 but, in the event that it has reasonable grounds to believe, given its 

Transmission Licence and statutory duties, that a Transmission Connection Asset 

should be replaced prior to notice being received pursuant to sub-paragraph 78.4, NIE 

Networks shall consult with SONI as far as reasonably practicable but shall be entitled to 

replace such Transmission Connection Asset. 

89 Consents and Land Rights 

9.1 Where Planned Works, as required by a Preferred Transmission Reinforcement 

Option, require the installation and retention of Plant and Apparatus and where such 

Planned Works require Consents and/or Land Rights (other than where such Planned 

Works are identified in the Asset Replacement Plan provided by NIE Networks 

pursuant to sub-paragraphclause 3.3.2 of this Section C or as otherwise agreed) SONI 

shall have responsibility for the following activities: 

Consents 

1.1.1 cable/line route and substation site selection including the identification of 

alternative routes and sites provided that NIE Networks shall assist SONI by 

providing information reasonably required by SONI where such information is in 

the possession of NIE Networks and relevant to the Planned Works; 
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8.1.19.1.1 preparation and submission of any applications for planning permission if 

required together with all engagement and discussion with the relevant planning 

authority and other government agencies regarding the application; 

8.1.29.1.2 preparation and collation of all documentation, including design drawings 

and documentation prepared by NIE Networks, required to support a planning 

application, including without limitation any Environmental Impact 

Assessment required, subject to NIE Networks providing SONI with all required 

information in accordance with sub-paragraphclause 8.1.1.1 and clause 8.4 of this 

Section C; 

8.1.39.1.3 procurement of all consultants reasonably required by SONI to assist in 

the preparation of the SONI documentation referred to in sub-paragraphs 9.1.1(b) 

and 9.1.2(c) above; 

9.1.4 managing, attending and arranging representation at oral hearings, planning 

appeals and other legal processes with respect to sub-paragraphs 9.1.1(b) and 

(c)9.1.2 above, provided that NIE Networks shall provide such NIE Networks 

personnel, or its consultants, as may be reasonably required to give evidence; 

Land Rights 

8.1.49.1.5 the preparation and delivery of such survey notices or other statutory 

notices as may be required to be provided to the landowner in advance of the 

acquisition of Land Rights and construction; 

8.1.59.1.6 the acquisition (whether by agreement or by use of compulsory powers) of 

any wayleaves, easements, access rights, land options, leases and other legal 

rights required for the installation and retention of the Plant and Apparatus by 

NIE Networks as the asset owner; 

8.1.69.1.7 all landowner and community stakeholder engagement with regard to the 

matters referred to in this sub-paragraph 89.1. 

8.29.2 In undertaking the activities referred to in sub-paragraph 89.1 SONI shall: 

8.2.19.2.1 ensure that it protects the legitimate interests of NIE Networks as owner 

of the Plant and Apparatus once constructed; 

8.2.29.2.2 co-operate with NIE Networks in the development and maintenance of 

agreed legal documentation relevant to sub-paragraph 89.1.67 (including without 

limitation any voluntary wayleave, easement, lease agreement, access agreement 

or option agreement) and other codes of practice, policies and standards which 

either party may propose with respect to the activities in sub-paragraph 89.1 so as 

to reflect best practice in relation to corporate governance; 

8.2.39.2.3 comply with such codes of practice, policies and standards developed in 

accordance with sub-paragraph 89.2.2; and 

8.2.49.2.4 co-operate with NIE Networks in relation to an agreed process for the 

outsourcing of legal services in relation to any agreement referred to in sub-

paragraph 89.1.67; 
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8.2.59.2.5 provide such information to NIE Networks as it may reasonably require 

regarding the progress of the activities and indicative timescales for completion; 

and 

8.2.69.2.6 not assign or transfer the undertaking of the activities referred to in sub-

paragraph 89.1.67 above to any third party without providing 5 Business Days’ 

notice in writing to NIE Networks and subject to NIE Networks’ approval, which 

shall not be unreasonably withheld. 

8.39.3 In so far as it may be necessary for SONI to acquire the rights referred to in sub-

paragraph 89.1.67 by the use of compulsory powers under the Electricity (NI) Order 

1992Order (as amended), NIE Networks hereby authorises SONI to submit such 

applications as may be required for the benefit of NIE Networks to the extent that SONI 

is legally entitled to do so. If such applications can only be made by NIE Networks these 

will be prepared by SONI and signed and submitted by NIE Networks. Following 

submission SONI will assume responsibility for management and conduct of all oral 

hearings convened to determine the application. Where a right of access to land is 

obtained in the name of NIE Networks by the use of compulsory powers NIE Networks 

hereby authorises SONI and its agents to exercise such rights of access prior to 

construction, subject to compliance by SONI with sub-paragraph 89.2. 

8.49.4 NIE Networks acknowledges that some of the activities and obligations on SONI referred 

to in sub-paragraphs 89.1 and 89.2 are dependent on the timely delivery by NIE 

Networks of documentation, data and other information to SONI. NIE Networks shall 

use all reasonable endeavours to ensure that the timescales for the construction of 

Planned Works are not adversely affected by a delay on the part of NIE Networks (for 

reasons within its reasonable control) in the delivery of the documentation, data and other 

information referred to. 

910 Pre-Construction Activities 

9.110.1Paragraphs 10, 11, and 12 and 13 of this Section C set out the high-level process for 

SONI and NIE Networks to co-operate in the pre-construction activities required to take 

a project identified in the Transmission Development Programme (“Transmission 

Reinforcement Project”) from the conceptual stage through to the point where the 

project is ready for construction. 

9.2 The process shall include projects defined in a Transmission Project Agreement arising 

out of the annual assessment of the network as set out in paragraphs 3, 4, 5 and 6 of this 

Section C. 

9.310.2SONI and NIE Networks recognise that the overall process is iterative in nature and 

agree that this TIA cannot be definitive in all aspects in all cases. 

9.410.3While there must remain a degree of flexibility, the process referred to in set out in sub-

paragraphs 1010.1, 11 and 12  has four main stages: 

10.3.1 SONI and NIE Networks to develop the design of the Transmission 

Reinforcement Projectproject to the level required for the purpose of obtaining 

all necessary cConsents with NIE Networks providing all asset related technical 

and engineering designs with assistance as may be required from time to time by 

NIE Networks; In cases where no Consents are required, SONI and NIE 
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Networks shall develop the design of the Transmission Reinforcement Project 

to the point where SONI can produce a Functional Specification; 

9.4.110.3.2 SONI to develop a Functional Specification which defines the 

Transmission Reinforcement Projectproject parameters and performance 

characteristics; 

1.1.21.1.1 SONI to develop the design of the project to the level required for the 

purpose of obtaining all necessary consents with assistance as may be required 

from time to time by NIE Networks; 

9.4.210.3.3 Following receipt of a Functional Specificationplanning consents fromby 

SONI, NIE Networks to develop and provide to SONI a Ddesign Sspecification 

confirming any outstanding design, costing and programming and enables the 

development of specifications and procurement documentation; and 

9.4.310.3.4 SONI to develop and provide to NIE Networks an Transmission Project 

Instructioninstruction to proceed with the project, setting out the agreed designs, 

timescales and any consenting details. 

9.510.4Within this process, SONI and NIE Networks will co-operate and assist each other to the 

extent required, ensuring that the Transmission Reinforcement Projectproject is 

executed in an efficient, economic and co-ordinated manner. SONI shall at all times have 

regard to and seek to protect the legitimate interests of NIE Networks as the owner of the 

Plant and Apparatus once constructed. 

9.610.5Each Party recognises that there will be occasions where the Functional Specification, 

the Design Specification or the Transmission Project Instructioninstruction to proceed 

may need to be updated after being issued to take account of new information available 

and that such updates may have a consequential effect on other exchanges of 

information, which may also require updates. Under these circumstances the Parties 

agree that it would be appropriate to provide such updates and that such updates: 

9.6.110.5.1 must be provided to the other Party as soon as reasonably practicable; and 

10.5.2 shall clearly identify changes from the previous version provided. 

10.6 The Parties shall undertake their pre-construction roles and responsibilities in 

accordance with sub-paragraphs 10.6.1 – 10.6.3 below, as appropriate to the 

Transmission Reinforcement Project. Where a Party has a defined decision-making 

responsibility, the other Party will have a right of review, an entitlement to raise 

concerns and the right to escalate in accordance with Section Q should that be required. 

10.6.1 NIE Networks shall be responsible for developing and maintaining all Asset 

Related Policies. SONI has the right to review and make representations on NIE 

Networks’ Asset Related Policies. 

10.6.2 SONI shall be responsible for all transmission planning and feasibility studies, 

apart from where such studies require an assessment of NIE Networks’ 

Transmission System assets in which case NIE Networks, as the asset owner, 

shall undertake the assessment of the assets. 
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10.6.3 While NIE Networks and SONI shall jointly undertake the Option Appraisal, 

Route Corridor Studies and develop and optimise the Route Alignment, the 

respective roles of each Party in undertaking these activities shall be as follows: 

(i) SONI shall be responsible for identifying the list of technically feasible 

options (specifying connection points and technology) (“Transmission 

Reinforcement Options”) to meet existing or future needs on the 

Transmission System and developing from that list a shortlist of 

Transmission Reinforcement Options to be taken forward for further 

Option Appraisal, in each case taking due account of NIE Networks’ 

views. Where SONI’s decision(s) is not consistent with NIE Networks’ 

views an explanation of the decision(s) shall be provided to NIE 

Networks; 

(ii) NIE Networks shall estimate the high-level capital, maintenance and life-

cycle capital costs and shall appraise the asset related technical benefits 

and shortcomings inherent in each Transmission Reinforcement 

Option; 

(iii) SONI shall appraise each Transmission Reinforcement Option for 

operational issues, environmental impact and lifetime operational costs 

such as losses; 

(iv) To the extent that stakeholder engagement is required in relation to the 

development of a Preferred Transmission Reinforcement Option then 

this shall be undertaken jointly by SONI and NIE Networks in a co-

ordinated and co-operative manner, subject to Section C sub-paragraph 

9.1. Each Party’s role in such stakeholder engagement shall be 

determined by their respective responsibilities under the TIA. As a 

result, at each stage one Party may be more involved than the other 

depending on the nature of the stakeholder engagement required; 

(v) SONI shall be responsible for selecting the Preferred Transmission 

Reinforcement Option to be taken forward for Route Corridor 

Studies, taking due account of NIE Networks’ views. Where SONI’s 

decision is not consistent with NIE Networks’ views an explanation of 

the decision shall be provided to NIE Networks; 

(vi) SONI shall carry out Route Corridor Studies in order to identify 

potential Route Corridors and potential transmission substation site 

locations within which the Preferred Transmission Reinforcement 

Option could be located, with NIE Networks, as the asset owner, 

providing support to SONI regarding asset related considerations; 

(vii) SONI shall define the potential Route Corridors and potential 

transmission substation sites, taking due account of NIE Networks’ 

views. Where SONI’s decision is not consistent with NIE Networks’ 

views an explanation of the decision shall be provided to NIE Networks; 

(viii) SONI shall select the Preferred Route Corridor and preferred 

transmission substation site location(s) taking due account of NIE 

Networks’ input and stakeholder feedback. Where SONI’s selection is 
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not consistent with NIE Networks’ views an explanation of the decision 

shall be provided to NIE Networks; 

(ix) NIE Networks shall develop an initial design for the circuit Route 

Alignment, structure locations and transmission substation conceptual 

designs within the Preferred Route Corridor, and provide the designs 

to SONI; 

(x) SONI and NIE Networks shall co-operate to optimise the circuit Route 

Alignment and the transmission substation conceptual design; and 

(xi) NIE Networks shall select the preferred circuit Route Alignment, 

structure locations and the preferred transmission substation conceptual 

design taking due account of SONI’s views. Where NIE Networks’ 

decision is not consistent with SONI’s views an explanation of the 

decision shall be provided to SONI. 

1011 Functional Specification 

10.111.1 In accordance with the Transmission Investment Plan, SONI shall provide a 

Functional Specification to NIE Networks in respect of each Transmission 

Reinforcement Projectproject which is ready for detailed design development. 

10.211.2 The Functional Specification shall be complete and clear in all material respects 

and shall contain the terms substantially in the form set out in Schedule 6. 

10.311.3 NIE Networks may at any time submit to SONI a request for a change to the 

Functional Specification a ("Functional Specification Change Request"). Each 

Functional Specification Change Request shall: 

10.3.111.3.1 contain a description of the requested change (in reasonable but not 

excessive detail) and the reason for the request; and 

10.3.211.3.2 be submitted as soon as reasonably practicable after NIE Networks 

becomes aware of the need for such a change. 

10.411.4 Where SONI receives a Functional Specification Change Request under sub-

paragraph 101.3, SONI shall as soon as reasonably practicable: 

10.4.111.4.1 notify NIE Networks whether or not it intends to update the Functional 

Specification; 

10.4.211.4.2 where relevant, notify NIE Networks how it intends to update the 

Functional Specification, and 

10.4.311.4.3 where relevant, update the Functional Specification. 

10.511.5 NIE Networks may refer to the Authority as a Dispute in accordance with 

Section Q, sub-paragraph 4.1: 

10.5.111.5.1 any notice issued under sub-paragraph 811.4.1 in response to a 

Functional Specification Change Request; or 
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10.5.211.5.2 any failure by SONI to respond to a Functional Specification Change 

Request within a reasonable period of time, taking into account the nature, 

complexity and urgency of the request. 

10.611.6 The Functional Specification shall remain as proposed by SONI, subject to the 

subsequent determination of any Dispute referred to the Authority pursuant to sub-

paragraph 811.5. 

1112 Design Specification 

11.112.1 In accordance with the Transmission Investment Plan, NIE Networks shall 

produce and provide to SONI a Design Specification in respect of each Transmission 

Reinforcement Projectproject for which SONI has proposed provided a Functional 

Specification and received planning consents. 

11.212.2 If reasonably requested by SONI, NIE Networks shall provide preliminary design 

information relating to the Design Specification for the purposes of allowing the project 

to evolve. Once SONI has confirmed that a final Design Specification is to be produced 

this shall be provided by NIE Networks to SONI in accordance with any Consents 

obtained by SONI and shall contain the terms substantially in the form set out in 

Schedule 7.The Design Specification shall be complete and clear in all material respects, 

shall be in accordance with the planning consents obtained by SONI, and shall contain 

the terms substantially in the form set out in Schedule 7. 

11.312.3 SONI may at any time submit to NIE Networks a request for a change to the 

Design Specification a ("Design Specification Change Request"). Each Design 

Specification Change Request shall: 

11.3.112.3.1 contain a description of the requested change (in reasonable but not 

excessive detail) and the reason for the request; and 

11.3.212.3.2 be submitted as soon as reasonably practicable after SONI becomes aware 

of the need for such a change. 

11.412.4 Where NIE Networks receives a Design Specification Change Request under 

sub-paragraph 912.3, NIE Networks shall as soon as reasonably practicable: 

11.4.112.4.1 notify SONI whether or not it intends to update the Design Specification; 

11.4.212.4.2 where relevant, notify SONI how it intends to update the Design 

Specification; and 

11.4.312.4.3 where relevant, update the Design Specification. 

11.512.5 SONI may refer to the Authority as a Dispute in accordance with Section Q, 

sub-paragraph 4.1: 

11.5.112.5.1 any notice issued under sub-paragraphs 112.4.1 or 121.4.2 in response to a 

Design Specification Change Request; or 

11.5.212.5.2 any failure by NIE Networks to respond to a Design Specification 

Change Request within a reasonable period of time, taking into account the 

nature, complexity and urgency of the request. 
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11.612.6 The Design Specification shall remain as proposed by NIE Networks, subject to 

the subsequent determination of any Dispute referred to the Authority pursuant to sub-

paragraph 112.5. 

1213 Transmission Project Instruction 

12.113.1 In accordance with the Transmission Investment Plan, SONI shall provide a 

Transmission Project Instruction to NIE Networks in respect of each Preferred 

Transmission Reinforcement Optionproject which is ready for delivery. 

12.213.2 The Transmission Project Instruction shall be complete and clear in all 

material respects and shall contain the terms substantially in the form set out in Schedule 

8. 

12.313.3 NIE Networks may at any time submit to SONI a request for a change to the 

Transmission Project Instruction a ("Transmission Project Instruction Change 

Request"). Each Transmission Project Instruction Change Request shall: 

12.3.113.3.1 contain a description of the requested change (in reasonable but not 

excessive detail) and the reason for the request; and 

12.3.213.3.2 be submitted as soon as reasonably practicable after NIE Networks 

becomes aware of the need for such a change. 

12.413.4 Where SONI receives a Transmission Project Instruction Change Request 

under sub-paragraph 123.3, SONI shall as soon as reasonably practicable: 

12.4.113.4.1 notify NIE Networks whether or not it intends to update the 

Transmission Project Instruction; 

12.4.213.4.2 where relevant, notify NIE Networks how it intends to update the 

Transmission Project Instruction; and 

12.4.313.4.3 where relevant, update the Transmission Project Instruction. 

12.513.5 NIE Networks may refer to the Authority as a Dispute in accordance with 

Section Q, sub-paragraph 4.1: 

12.5.113.5.1 any notice issued under sub-paragraphs 123.4.1 or 123.4.2 in response to a 

Transmission Project Instruction Change Request; or 

12.5.213.5.2 any failure by SONI to respond to a Transmission Project Instruction 

Change Request within a reasonable period of time, taking into account the 

nature, complexity and urgency of the request. 

12.613.6 The Transmission Project Instruction shall remain as proposed by SONI, 

subject to the subsequent determination of any Dispute referred to the Authority 

pursuant to sub-paragraph 123.5. 

12.713.7 NIE Networks shall give effect to the Transmission Project Instruction, 

notifying SONI of its agreement, and both Parties shall promptly, as appropriate: 
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12.7.113.7.1 agree a Transmission Project Agreement which shall set out clearly the 

relevant details of the project to be delivered and other relevant obligations of the 

Parties; 

12.7.213.7.2 vary a relevant Construction Agreement. 

12.813.8 Where NIE Networks develops the Transmission System as a consequence of 

giving effect to the Transmission Project Instruction pursuant to sub-paragraph 123.7, 

it shall promptly update the: 

12.8.113.8.1 Transmission Services Specification to reflect each variation to the 

Transmission Services it provides under Section B (including by inserting or 

amending any applicable Normal Capability Limits); and 

12.8.213.8.2 Connection Site Specification to reflect any changes to the 

Transmission Connection Assets or User Equipment at a Connection Site 

located on the Transmission System. 

1314 Construction 

13.114.1 SONI and NIE Networks shall, throughout the construction and commissioning 

of the Planned Works: 

13.1.114.1.1 co-operate and assist each other in respect of the Planned Works; 

13.1.214.1.2 provide each other from time to time with relevant information to the 

extent that such information may materially affect the Planned Works; and 

13.1.314.1.3 meet from time to time to agree arrangements to facilitate such 

development. 

13.214.2 Without limitation to sub-paragraph 134.1, SONI and NIE Networks shall liaise 

throughout the construction and commissioning of the Planned Works. 

1415 Connection Site Specification 

14.115.1 NIE Networks shall have and maintain, at all times, a specification ("Connection 

Site Specification") which sets out the following information in relation to each 

Connection Site located on its Transmission System: 

14.1.115.1.1 a description of the Transmission Connection Assets at the Connection 

Site and a clear identification of the boundary between Transmission 

Connection Assets and User Equipment; and 

14.1.215.1.2 any information reasonably requested by SONI in order to enable SONI to 

settle or amend its connection agreement with such User in respect of the 

Connection Site. 

14.215.2 Each Connection Site Specification shall be as proposed by NIE Networks, 

subject to the subsequent determination of any Dispute referred to the Authority 

pursuant to sub-paragraph 9.2. 

1516 NIE Networks Derogated Plant 
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15.116.1 NIE Networks shall, where requested by SONI, use all reasonable endeavours to 

carry out such Planned Works as are necessary to ensure that each item of Derogated 

Plant owned by NIE Networks is brought up to the Required Standard applicable to it 

no later than the Back Stop Date applicable to it. 
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Annex 2 – Proposed Restructuring of Section C 

 

Paragraph 
Existing Order of 

Paragraphs 
Paragraph 

Proposed Order of 
Paragraphs 

1 Introduction 1 Introduction (re-order bullets in 
this clause to reflect changes 
to Section C) 

2 Transmission Planning 2 Transmission Planning and 
Development 

3 Annual Planning Programme 3 Annual Planning Programme 

4 Transmission Network Annual 
Report 

4 Transmission Network Annual 
Report 

5 Transmission Development 
Programme 

5 Transmission Development 
Programme 

6 Transmission Investment Plan 6 Co-ordination of Transmission 
Planning and Development 

7 Arrangements with Users 
concerning Modifications 
(including Replacement of 
Assets) 

7 Transmission Investment Plan 

8 Consents 8 Pre-Construction Activities 

9 Pre-Construction Activities 9 Functional Specification 

10 Functional Specification 10 Design Specification 

11 Design Specification 11 Consents and Land Rights 

12 Transmission Project 
Instruction 

12 Transmission Project 
Instruction 

13 Construction 13 Construction 

14 Connection Site Specification 14 Connection Site Specification 

15 NIE Networks Derogated Plant 15 Arrangements with Users 
concerning Modifications 
(including Replacement of 
Assets) 

  16 NIE Networks Derogated Plant 
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Annex 3 – Section C, Clean and Restructured 

Section C Transmission Planning, Development and Construction 

1 Introduction 

1.1 This Section C deals with the co-ordinated planning, development and construction of 

the Transmission System and, where required, the co-ordinated planning and 

development of both the Transmission System and the RoI Transmission System and 

sets out: 

1.1.1 the process for SONI and NIE Networks to produce and implement the Annual 

Planning Programme; 

1.1.2 the process for SONI to produce the Transmission Network Annual Report; 

1.1.3 the process for SONI and NIE Networks to produce and implement the 

Transmission Development Programme; 

1.1.4 the process for SONI to produce, with NIE Networks' assistance, the 

Transmission Investment Plan; 

1.1.5 the process for SONI to produce and provide to NIE Networks a Functional 

Specification in respect of projects to be developed in more detail; 

1.1.6 the process for NIE Networks to produce and provide to SONI a Design 

Specification in respect of projects for which it has received a Functional 

Specification; 

1.1.7 the process for Consents and Land Rights; 

1.1.8 the process for SONI to produce and provide to NIE Networks a Transmission 

Project Instruction in respect of projects to be implemented and for both Parties 

to enter into a Transmission Project Agreement and/or to amend a 

Construction Agreement; and 

1.1.9 arrangements with Users concerning Modifications. 

2 Transmission Planning and Development 

2.1 SONI agrees to carry out transmission planning in accordance with its Transmission 

Licence and this TIA, subject to any Transmission Derogations from time to time. 

2.2 NIE Networks agrees to carry out transmission development in accordance with its 

Transmission Licence and this TIA, subject to any direction issued by the Authority 

under condition 19, paragraph 3 of its Transmission Licence relieving NIE Networks of 

its obligation. 

2.3 SONI shall ensure that the RoI TSO plans and develops the RoI Transmission System 

in a manner co-ordinated with the planning and development of the Transmission 

System. 

3 Annual Planning Programme 

3.1 NIE Networks and SONI shall agree by the end of September each year a programme of 

activities ("Annual Planning Programme") required to be undertaken by both Parties 

to support SONI's annual assessment of the compliance of the Transmission System 

with the relevant sections of the Transmission and Distribution System Security and 
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Planning Standards. Any failure to agree the Annual Planning Programme may be 

referred by either Party as a Dispute to the Authority in accordance with Section Q, 

sub-paragraph 4.1. 

3.2 In the event that NIE Networks and SONI fail to agree the Annual Planning 

Programme, or any part thereof, then, subject to determination of any Dispute referred 

to the Authority pursuant to sub-paragraph 3.1, both Parties shall carry out such 

activities as are contained in the Annual Planning Programme as specified by SONI. 

3.3 The Annual Planning Programme shall set out the timescales for, among other things, 

the following exchanges of data: 

3.3.1 NIE Networks to provide to SONI any new and any updated System Data 

relating to the Transmission System, provided in a format suitable for the agreed 

simulation software; 

3.3.2 NIE Networks to provide to SONI a draft Asset Replacement Plan in respect of 

the current and each of the following nine Financial Years; 

3.3.3 NIE Networks to provide to SONI additional data to that supplied under the Grid 

Code relating to the planning or operation of the Distribution System where 

such data is reasonably required by SONI in producing the Transmission 

Investment Plan; 

3.3.4 SONI to provide to NIE Networks the Transmission Network Annual Report; 

3.3.5 SONI to provide to NIE Networks draft high-level proposals for Changes to the 

Transmission System; and 

3.3.6 SONI to provide to NIE Networks a draft Transmission Investment Plan. 

3.4 Each Party shall carry out such activities as are specified in relation to it in the Annual 

Planning Programme. 

4 Transmission Network Annual Report 

4.1 SONI shall make use of the data and information provided by NIE Networks pursuant to 

sub-paragraphs 3.3.1 to 3.3.3 in assessing the compliance of the Transmission System 

with the relevant sections of the Transmission and Distribution System Security and 

Planning Standards in the current and each of the following nine Financial Years and 

shall, in accordance with the Annual Planning Programme, document: 

4.1.1 details of any potential non-compliances predicted to occur in that same period; 

and 

4.1.2 likely requirements to replace any Plant or Apparatus due to the predicted 

condition or performance of that Plant or Apparatus in that same period, 

which together is referred to as the "Transmission Network Annual Report." 

5 Transmission Development Programme 

5.1 NIE Networks and SONI shall jointly review the "Transmission Network Annual 

Report" and shall agree as soon as reasonably practicable the "Transmission 

Development Programme" which shall set out the timescales for the assessment of the 

potential non-compliances and asset replacement requirements. 
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5.2 Any failure to agree the "Transmission Development Programme" may be referred by 

either Party as a Dispute to the Authority in accordance with Section Q, sub-paragraph 

4.1. 

5.3 In the event that NIE Networks and SONI fail to agree the "Transmission Development 

Programme", or any part thereof, then, subject to determination of any Dispute referred 

to the Authority pursuant to sub-paragraph 5.2, SONI shall adopt a "Transmission 

Development Programme" that it deems appropriate. 

6 Co-ordination of Transmission Planning and Development 

6.1 NIE Networks and SONI shall: 

6.1.1 co-operate and assist each other and, where appropriate, each co-operate with and 

assist the RoI TSO, in the development and implementation of the Transmission 

Investment Plan, including those aspects of the plan which relate to the co-

ordinated planning and development of both the Transmission System and the 

RoI Transmission System; and 

6.1.2 meet with each other and, when appropriate, each meet with the RoI TSO, from 

time to time (including by telephone if the Parties so agree) to agree 

arrangements to facilitate such development and implementation. 

7 Transmission Investment Plan 

7.1 In accordance with the provisions of this Section C, SONI shall, in accordance with the 

"Transmission Development Programme" develop and maintain a Transmission 

Investment Plan in respect of the current and each of the following nine Financial 

Years. 

7.2 NIE Networks shall provide such assistance as may be reasonably required by SONI in 

developing and maintaining the Transmission Investment Plan. 

7.3 SONI shall update the Transmission Investment Plan from time to time to reflect the 

best and most current information available to it and so that it contains, to the extent and 

in such detail as is reasonably practicable and appropriate at the time, for the relevant 

Financial Year: 

7.3.1 a description of any proposed Change(s) to the Transmission System; 

7.3.2 a description of the effect on the Normal Capability Levels to be brought about 

by the implementation of such Changes; 

7.3.3 a high-level specification of the works required to give effect to the proposed 

Changes under sub-paragraph 7.3.1 above (here referred to as the "Planned 

Works") and the likely material effect of such Planned Works on Users; 

7.3.4 an indication of any works which a User may have to carry out as a result of any 

proposed Change to a Connection Site; and 

7.3.5 an indication of any Outages (in reasonable but not excessive detail) likely to be 

required to give effect to the Planned Works. 

7.4 SONI shall ensure that, to the extent that it is reasonable and appropriate to do so, NIE 

Networks is provided with the most up-to-date version of the Transmission Investment 
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Plan and in each case shall clearly identify those changes made to each Transmission 

Investment Plan since the last version provided. 

7.5 For the avoidance of doubt, SONI may change any part of the Transmission Investment 

Plan provided that SONI provides an updated version of the Transmission Investment 

Plan to NIE Networks in accordance with sub-paragraph 7.4. 

7.6 NIE Networks may at any time submit to SONI a request ("Planning Request") for a 

change to the Transmission Investment Plan. Each Planning Request shall: 

7.6.1 contain a description of the requested change (in reasonable but not excessive 

detail) and the reason for the Planning Request; and 

7.6.2 be submitted as soon as reasonably practicable after NIE Networks becomes 

aware of the need for such change. 

7.7 Where SONI receives a Planning Request under sub-paragraph 7.6, SONI shall as soon 

as reasonably practicable: 

7.7.1 notify NIE Networks whether or not it intends to update the Transmission 

Investment Plan; 

7.7.2 where relevant, notify NIE Networks how it intends to update the Transmission 

Investment Plan; and 

7.7.3 where relevant, update the Transmission Investment Plan. 

7.8 NIE Networks may refer to the Authority as a Dispute in accordance with Section Q, 

sub-paragraph 4.1: 

7.8.1 any notice issued under sub-paragraph 7.7 in response to a Planning Request; or 

7.8.2 any failure by SONI to respond to a Planning Request within a reasonable 

period of time, taking into account the nature, complexity and urgency of the 

Planning Request. 

7.9 The Transmission Investment Plan shall be developed and implemented as proposed 

by SONI, subject to the subsequent determination of any Dispute referred to the 

Authority pursuant to sub-paragraph 7.8. 

8 Pre-Construction Activities 

8.1 Paragraphs 8, 9, 10, and 12 of this Section C set out the high-level process for SONI and 

NIE Networks to co-operate in the pre-construction activities required to take a project 

identified in the Transmission Development Programme (“Transmission 

Reinforcement Project”) from the conceptual stage through to the point where the 

project is ready for construction. 

8.2 SONI and NIE Networks recognise that the overall process is iterative in nature and 

agree that this TIA cannot be definitive in all aspects in all cases. 

8.3 While there must remain a degree of flexibility, the process referred to in sub-paragraph 

8.1 has four main stages: 

8.3.1 SONI and NIE Networks to develop the design of the Transmission 

Reinforcement Project to the level required for the purpose of obtaining all 
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necessary Consents with NIE Networks providing all asset related technical and 

engineering designs. In cases where no Consents are required, SONI and NIE 

Networks shall develop the design of the Transmission Reinforcement Project 

to the point where SONI can produce a Functional Specification; 

8.3.2 SONI to develop a Functional Specification which defines the Transmission 

Reinforcement Project parameters and performance characteristics; 

8.3.3 Following receipt of a Functional Specification from SONI, NIE Networks to 

develop and provide to SONI a Design Specification; and 

8.3.4 SONI to develop and provide to NIE Networks a Transmission Project 

Instruction, setting out the agreed designs, timescales and any consenting details. 

8.4 Within this process, SONI and NIE Networks will co-operate and assist each other to the 

extent required, ensuring that the Transmission Reinforcement Project is executed in 

an efficient, economic and co-ordinated manner. SONI shall at all times have regard to 

and seek to protect the legitimate interests of NIE Networks as the owner of the Plant 

and Apparatus once constructed. 

8.5 Each Party recognises that there will be occasions where the Functional Specification, 

the Design Specification or the Transmission Project Instruction may need to be 

updated after being issued to take account of new information available and that such 

updates may have a consequential effect on other exchanges of information, which may 

also require updates. Under these circumstances the Parties agree that it would be 

appropriate to provide such updates and that such updates: 

8.5.1 must be provided to the other Party as soon as reasonably practicable; and 

8.5.2 shall clearly identify changes from the previous version provided. 

8.6 The Parties shall undertake their pre-construction roles and responsibilities in 

accordance with sub-paragraphs 8.6.1 – 8.6.3 below, as appropriate to the Transmission 

Reinforcement Project. Where a Party has a defined decision-making responsibility, 

the other Party will have a right of review, an entitlement to raise concerns and the right 

to escalate in accordance with Section Q should that be required. 

8.6.1 NIE Networks shall be responsible for developing and maintaining all Asset 

Related Policies. SONI has the right to review and make representations on NIE 

Networks’ Asset Related Policies. 

8.6.2 SONI shall be responsible for all transmission planning and feasibility studies, 

apart from where such studies require an assessment of NIE Networks’ 

Transmission System assets in which case NIE Networks, as the asset owner, 

shall undertake the assessment of the assets. 

8.6.3 While NIE Networks and SONI shall jointly undertake the Option Appraisal, 

Route Corridor Studies and develop and optimise the Route Alignment, the 

respective roles of each Party in undertaking these activities shall be as follows: 

(i) SONI shall be responsible for identifying the list of technically feasible 

options (specifying connection points and technology) (“Transmission 

Reinforcement Options”) to meet existing or future needs on the 

Transmission System and developing from that list a shortlist of 

Transmission Reinforcement Options to be taken forward for further 
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Option Appraisal, in each case taking due account of NIE Networks’ 

views. Where SONI’s decision(s) is not consistent with NIE Networks’ 

views an explanation of the decision(s) shall be provided to NIE 

Networks; 

(ii) NIE Networks shall estimate the high-level capital, maintenance and life-

cycle capital costs and shall appraise the asset related technical benefits 

and shortcomings inherent in each Transmission Reinforcement 

Option; 

(iii) SONI shall appraise each Transmission Reinforcement Option for 

operational issues, environmental impact and lifetime operational costs 

such as losses; 

(iv) To the extent that stakeholder engagement is required in relation to the 

development of a Preferred Transmission Reinforcement Option then 

this shall be undertaken jointly by SONI and NIE Networks in a co-

ordinated and co-operative manner, subject to Section C sub-paragraph 

11.1. Each Party’s role in such stakeholder engagement shall be 

determined by their respective responsibilities under the TIA. As a result, 

at each stage one Party may be more involved than the other depending 

on the nature of the stakeholder engagement required; 

(v) SONI shall be responsible for selecting the Preferred Transmission 

Reinforcement Option to be taken forward for Route Corridor 

Studies, taking due account of NIE Networks’ views. Where SONI’s 

decision is not consistent with NIE Networks’ views an explanation of 

the decision shall be provided to NIE Networks; 

(vi) SONI shall carry out the Route Corridor Studies in order to identify 

potential Route Corridors and potential transmission substation site 

locations within which the Preferred Transmission Reinforcement 

Option could be located, with NIE Networks, as the asset owner, 

providing support to SONI regarding asset related considerations; 

(vii) SONI shall define the potential Route Corridors and potential 

transmission substation sites, taking due account of NIE Networks’ 

views. Where SONI’s decision is not consistent with NIE Networks’ 

views an explanation of the decision shall be provided to NIE Networks; 

(viii) SONI shall select the Preferred Route Corridor and preferred 

transmission substation site location(s) taking due account of NIE 

Networks’ input and stakeholder feedback. Where SONI’s selection is 

not consistent with NIE Networks’ views an explanation of the decision 

shall be provided to NIE Networks; 

(ix) NIE Networks shall develop an initial design for the circuit Route 

Alignment, structure locations and transmission substation conceptual 

designs within the Preferred Route Corridor, and provide the designs 

to SONI; 

(x) SONI and NIE Networks shall co-operate to optimise the circuit Route 

Alignment and the transmission substation conceptual design; and 

(xi) NIE Networks shall select the preferred circuit Route Alignment, 

structure locations and the preferred transmission substation conceptual 

design taking due account of SONI’s views. Where NIE Networks’ 
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decision is not consistent with SONI’s views an explanation of the 

decision shall be provided to SONI. 

9 Functional Specification 

9.1 In accordance with the Transmission Investment Plan, SONI shall provide a 

Functional Specification to NIE Networks in respect of each Transmission 

Reinforcement Project which is ready for detailed design development. 

9.2 The Functional Specification shall be complete and clear in all material respects and 

shall contain the terms substantially in the form set out in Schedule 6. 

9.3 NIE Networks may at any time submit to SONI a request for a change to the Functional 

Specification a ("Functional Specification Change Request"). Each Functional 

Specification Change Request shall: 

9.3.1 contain a description of the requested change (in reasonable but not excessive 

detail) and the reason for the request; and 

9.3.2 be submitted as soon as reasonably practicable after NIE Networks becomes 

aware of the need for such a change. 

9.4 Where SONI receives a Functional Specification Change Request under sub-paragraph 

9.3, SONI shall as soon as reasonably practicable: 

9.4.1 notify NIE Networks whether or not it intends to update the Functional 

Specification; 

9.4.2 where relevant, notify NIE Networks how it intends to update the Functional 

Specification; and 

9.4.3 where relevant, update the Functional Specification. 

9.5 NIE Networks may refer to the Authority as a Dispute in accordance with Section Q, 

sub-paragraph 4.1: 

9.5.1 any notice issued under sub-paragraph 9.4.1 in response to a Functional 

Specification Change Request; or 

9.5.2 any failure by SONI to respond to a Functional Specification Change Request 

within a reasonable period of time, taking into account the nature, complexity and 

urgency of the request. 

9.6 The Functional Specification shall remain as proposed by SONI, subject to the 

subsequent determination of any Dispute referred to the Authority pursuant to sub-

paragraph 9.5. 

10 Design Specification 

10.1 In accordance with the Transmission Investment Plan, NIE Networks shall produce 

and provide to SONI a Design Specification in respect of each Transmission 

Reinforcement Project for which SONI has provided a Functional Specification. 

10.2 If reasonably requested by SONI, NIE Networks shall provide preliminary design 

information relating to the Design Specification for the purposes of allowing the project 

to evolve. Once SONI has confirmed that a final Design Specification is to be produced 
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this shall be provided by NIE Networks to SONI in accordance with any Consents 

obtained by SONI and shall contain the terms substantially in the form set out in 

Schedule 7. 

10.3 SONI may at any time submit to NIE Networks a request for a change to the Design 

Specification a ("Design Specification Change Request"). Each Design Specification 

Change Request shall: 

10.3.1 contain a description of the requested change (in reasonable but not excessive 

detail) and the reason for the request; and 

10.3.2 be submitted as soon as reasonably practicable after SONI becomes aware of the 

need for such a change. 

10.4 Where NIE Networks receives a Design Specification Change Request under sub-

paragraph 10.3, NIE Networks shall as soon as reasonably practicable: 

10.4.1 notify SONI whether or not it intends to update the Design Specification; 

10.4.2 where relevant, notify SONI how it intends to update the Design Specification; 

and 

10.4.3 where relevant, update the Design Specification. 

10.5 SONI may refer to the Authority as a Dispute in accordance with Section Q, sub-

paragraph 4.1: 

10.5.1 any notice issued under sub-paragraphs 10.4.1 or 10.4.2 in response to a Design 

Specification Change Request; or 

10.5.2 any failure by NIE Networks to respond to a Design Specification Change 

Request within a reasonable period of time, taking into account the nature, 

complexity and urgency of the request. 

10.6 The Design Specification shall remain as proposed by NIE Networks, subject to the 

subsequent determination of any Dispute referred to the Authority pursuant to sub-

paragraph 10.5. 

11 Consents and Land Rights 

11.1 Where Planned Works, as required by a Preferred Transmission Reinforcement 

Option, require the installation and retention of Plant and Apparatus and where such 

Planned Works require Consents and/or Land Rights (other than where such Planned 

Works are identified in the Asset Replacement Plan provided by NIE Networks 

pursuant to sub-paragraph 3.3.2 of this Section C or as otherwise agreed) SONI shall 

have responsibility for the following activities: 

Consents 

11.1.1 preparation and submission of applications for planning permission if required 

together with all engagement and discussion with the relevant planning authority 

and other government agencies regarding the application; 

11.1.2 preparation and collation of all documentation, including design drawings and 

documentation prepared by NIE Networks, required to support a planning 

application, including without limitation any Environmental Impact 
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Assessment required, subject to NIE Networks providing SONI with all required 

information in accordance with sub-paragraph 11.4 of this Section C; 

11.1.3 procurement of all consultants reasonably required by SONI to assist in the 

preparation of the SONI documentation referred to in sub-paragraphs 11.1.1 and 

11.1.2 above; 

11.1.4 managing, attending and arranging representation at oral hearings, planning 

appeals and other legal processes with respect to sub-paragraphs 11.1.1 and 

11.1.2 above, provided that NIE Networks shall provide such NIE Networks 

personnel, or its consultants, as may be reasonably required to give evidence; 

Land Rights 

11.1.5 the preparation and delivery of such survey notices or other statutory notices as 

may be required to be provided to the landowner in advance of the acquisition of 

Land Rights and construction; 

11.1.6 the acquisition (whether by agreement or by use of compulsory powers) of any 

wayleaves, easements, access rights, land options, leases and other legal rights 

required for the installation and retention of the Plant and Apparatus by NIE 

Networks as the asset owner; and 

11.1.7 all landowner and community stakeholder engagement with regard to the matters 

referred to in this sub-paragraph 11.1. 

11.2 In undertaking the activities referred to in sub-paragraph 11.1 SONI shall: 

11.2.1 ensure that it protects the legitimate interests of NIE Networks as owner of the 

Plant and Apparatus once constructed; 

11.2.2 co-operate with NIE Networks in the development and maintenance of agreed 

legal documentation relevant to sub-paragraph 11.1.6 (including without 

limitation any voluntary wayleave, easement, lease agreement, access agreement 

or option agreement) and other codes of practice, policies and standards which 

either party may propose with respect to the activities in sub-paragraph 11.1 so as 

to reflect best practice in relation to corporate governance; 

11.2.3 comply with such codes of practice, policies and standards developed in 

accordance with sub-paragraph 11.2.2; 

11.2.4 co-operate with NIE Networks in relation to an agreed process for the outsourcing 

of legal services in relation to any agreement referred to in sub-paragraph 11.1.6; 

11.2.5 provide such information to NIE Networks as it may reasonably require regarding 

the progress of the activities and indicative timescales for completion; and 

11.2.6 not assign or transfer the undertaking of the activities referred to in sub-paragraph 

11.1.6 above to any third party without providing 5 Business Days’ notice in 

writing to NIE Networks and subject to NIE Networks’ approval, which shall not 

be unreasonably withheld. 

11.3 In so far as it may be necessary for SONI to acquire the rights referred to in sub-

paragraph 11.1.6 by the use of compulsory powers under the Order (as amended), NIE 

Networks hereby authorises SONI to submit such applications as may be required for the 

benefit of NIE Networks to the extent that SONI is legally entitled to do so. If such 

applications can only be made by NIE Networks these will be prepared by SONI and 

signed and submitted by NIE Networks. Following submission SONI will assume 
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responsibility for management and conduct of all oral hearings convened to determine 

the application. Where a right of access to land is obtained in the name of NIE Networks 

by the use of compulsory powers NIE Networks hereby authorises SONI and its agents to 

exercise such rights of access prior to construction, subject to compliance by SONI with 

sub-paragraph 11.2. 

11.4 NIE Networks acknowledges that some of the activities and obligations on SONI referred 

to in sub-paragraphs 11.1 and 11.2 are dependent on the timely delivery by NIE 

Networks of documentation, data and other information to SONI. NIE Networks shall 

use all reasonable endeavours to ensure that the timescales for the construction of 

Planned Works are not adversely affected by a delay on the part of NIE Networks (for 

reasons within its reasonable control) in the delivery of the documentation, data and other 

information referred to. 

12 Transmission Project Instruction 

12.1 In accordance with the Transmission Investment Plan, SONI shall provide a 

Transmission Project Instruction to NIE Networks in respect of each Preferred 

Transmission Reinforcement Option which is ready for delivery. 

12.2 The Transmission Project Instruction shall be complete and clear in all material 

respects and shall contain the terms substantially in the form set out in Schedule 8. 

12.3 NIE Networks may at any time submit to SONI a request for a change to the 

Transmission Project Instruction a ("Transmission Project Instruction Change 

Request"). Each Transmission Project Instruction Change Request shall: 

12.3.1 contain a description of the requested change (in reasonable but not excessive 

detail) and the reason for the request; and 

12.3.2 be submitted as soon as reasonably practicable after NIE Networks becomes 

aware of the need for such a change. 

12.4 Where SONI receives a Transmission Project Instruction Change Request under sub-

paragraph 12.3, SONI shall as soon as reasonably practicable: 

12.4.1 notify NIE Networks whether or not it intends to update the Transmission 

Project Instruction; 

12.4.2 where relevant, notify NIE Networks how it intends to update the Transmission 

Project Instruction; and 

12.4.3 where relevant, update the Transmission Project Instruction. 

12.5 NIE Networks may refer to the Authority as a Dispute in accordance with Section Q, 

sub-paragraph 4.1: 

12.5.1 any notice issued under sub-paragraphs 12.4.1 or 12.4.2 in response to a 

Transmission Project Instruction Change Request; or 

12.5.2 any failure by SONI to respond to a Transmission Project Instruction Change 

Request within a reasonable period of time, taking into account the nature, 

complexity and urgency of the request. 
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12.6 The Transmission Project Instruction shall remain as proposed by SONI, subject to the 

subsequent determination of any Dispute referred to the Authority pursuant to sub-

paragraph 12.5. 

12.7 NIE Networks shall give effect to the Transmission Project Instruction, notifying 

SONI of its agreement, and both Parties shall promptly, as appropriate: 

12.7.1 agree a Transmission Project Agreement which shall set out clearly the relevant 

details of the project to be delivered and other relevant obligations of the Parties; 

12.7.2 vary a relevant Construction Agreement. 

12.8 Where NIE Networks develops the Transmission System as a consequence of giving 

effect to the Transmission Project Instruction pursuant to sub-paragraph 12.7, it shall 

promptly update the: 

12.8.1 Transmission Services Specification to reflect each variation to the 

Transmission Services it provides under Section B (including by inserting or 

amending any applicable Normal Capability Limits); and 

12.8.2 Connection Site Specification to reflect any changes to the Transmission 

Connection Assets or User Equipment at a Connection Site located on the 

Transmission System. 

13 Construction 

13.1 SONI and NIE Networks shall, throughout the construction and commissioning of the 

Planned Works: 

13.1.1 co-operate and assist each other in respect of the Planned Works; 

13.1.2 provide each other from time to time with relevant information to the extent that 

such information may materially affect the Planned Works; and 

13.1.3 meet from time to time to agree arrangements to facilitate such development. 

13.2 Without limitation to sub-paragraph 13.1, SONI and NIE Networks shall liaise 

throughout the construction and commissioning of the Planned Works. 

14 Connection Site Specification 

14.1 NIE Networks shall have and maintain, at all times, a specification ("Connection Site 

Specification") which sets out the following information in relation to each Connection 

Site located on its Transmission System: 

14.1.1 a description of the Transmission Connection Assets at the Connection Site 

and a clear identification of the boundary between Transmission Connection 

Assets and User Equipment; and 

14.1.2 any information reasonably requested by SONI in order to enable SONI to settle 

or amend its connection agreement with such User in respect of the Connection 

Site. 

14.2 Each Connection Site Specification shall be as proposed by NIE Networks, subject to 

the subsequent determination of any Dispute referred to the Authority. 
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15 Arrangements with Users concerning Modifications (including Replacement of 

Assets) 

15.1 SONI shall identify those Planned Works which will require arrangements to be made 

between SONI and Users in relation to a Modification (including, for the avoidance of 

doubt, any Replacement of Assets) and, taking into account the point in time at which 

SONI was first made aware of Planned Works, shall: 

15.1.1 take all reasonably practicable steps to make such arrangements within the time 

required to enable NIE Networks to undertake the Planned Works in accordance 

with SONI's Transmission Investment Plan; and 

15.1.2 promptly notify NIE Networks of any such Modification and keep it informed of 

SONI's progress in making such arrangements (including, without limitation, 

notifying it of any determination by the Authority in relation to a dispute 

between SONI and a User which is relevant to such Planned Works). 

15.2 Subject to sub-paragraph 15.5, where SONI identifies that Planned Works proposed by 

NIE Networks constitute a Modification and require arrangements to be made with a 

User, NIE Networks shall not undertake such Modification otherwise than in accordance 

with the provisions of this Section C, and any relevant Construction Agreement. 

15.3 NIE Networks shall comply with any reasonable request from SONI for such assistance 

or further information as SONI requires in connection with identifying or making 

arrangements with Users pursuant to sub-paragraph 15.1. 

15.4 For the avoidance of doubt, and subject to sub-paragraph 15.5, NIE Networks shall not 

undertake any Modification unless and until SONI has notified NIE Networks that SONI 

has either agreed such Modification with the affected User or that any dispute between 

SONI and the User in relation to such Modification has been determined by the 

Authority. 

15.5 NIE Networks shall take all reasonable steps to avoid exercising its rights pursuant to this 

sub-paragraph 15.5 but, in the event that it has reasonable grounds to believe, given its 

Transmission Licence and statutory duties, that a Transmission Connection Asset 

should be replaced prior to notice being received pursuant to sub-paragraph 15.4, NIE 

Networks shall consult with SONI as far as reasonably practicable but shall be entitled to 

replace such Transmission Connection Asset. 

16 NIE Networks Derogated Plant 

16.1 NIE Networks shall, where requested by SONI, use all reasonable endeavours to carry 

out such Planned Works as are necessary to ensure that each item of Derogated Plant 

owned by NIE Networks is brought up to the Required Standard applicable to it no 

later than the Back Stop Date applicable to it. 
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Annex 4 – Proposed Amendments to Section D 

Section D User Applications and RoI TSO Applications 

1 Introduction 

1.1 This Section D deals with arrangements between SONI and NIE Networks in relation to 

Construction Projects and the disconnection of Users connected to the Transmission 

System. This Section D sets out: 

1.1.1 the process by which SONI and NIE Networks enter into a bilateral Construction 

Agreement for the construction of a New Connection, a Modification or a 

System Construction; 

1.1.2 Communications Plant requirements at Connection Sites; and 

1.1.3 provision for the permanent disconnection of User Equipment connected to the 

Transmission System. 

2 Construction Applications 

2.1 In this Section of the TIA: 

2.1.1 "Construction Project" refers (as appropriate) to a New Connection, a 

Modification or a System Construction, whether required as a consequence of a 

development on the Transmission System or the Distribution System; 

2.1.2 "Construction Application" refers to an application submitted by SONI to NIE 

Networks in relation to a Construction Project, and which is (as appropriate) an: 

2.1.2.1 application for a New Connection; 

2.1.2.2 application for a Modification; and/or 

2.1.2.3 an application for a System Construction; and 

for the avoidance of doubt, a Construction Project which is a New Connection 

may relate to the carrying out of both Contestable and Non-Contestable Works 

by NIE Networks or may exclude the carrying out of Contestable Works by NIE 

Networks.  

2.2 If SONI considers it may be necessary for a Construction Project to be undertaken, it 

shall submit: 

2.2.1 a notification of receipt of a User Application or an RoI TSO Application to 

NIE Networks as soon as reasonably practicable but in any event within three 

Business Days of the User Application Date or the RoI TSO Application Date, 

providing information on location, the required export or import capacity, the 

User’s preference (as indicated in its User Application) for a Contestable or 

Non-Contestable Offer and the requested connection date; and 

2.2.2 a Construction Application to NIE Networks as soon as reasonably practicable, 

but, unless otherwise agreed with NIE Networks pursuant to paragraph 5 of this 

Section D, in any event within twenty-five Business Days of the User 

Application Date or an RoI TSO Application Date. 
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2.3 Where SONI receives an application for a Modified Connection Offer from a User, 

SONI shall notify NIE Networks as soon as reasonably practicable and provide an 

effective Modified Construction Application to NIE Networks. 

2.4 For the purposes of this Section D: 

2.4.1 a Construction Application shall be deemed to be effective if it is complete and 

clear in all material respects and shall contain the terms substantially in the form 

set out in Schedule 2; and 

2.4.2 a Modified Construction Application shall be deemed to be effective if it is 

complete and clear in all material respects and shall contain the terms required, 

pursuant to sub-paragraph 2.4.1 above, in respect of Construction Applications 

and make clear the ways in which the content of these terms are modified as 

compared to the previous Construction Application.  

2.5 If NIE Networks reasonably considers that a Construction Application or a Modified 

Construction Application is not effective it shall, as soon as reasonably practicable but 

in any event within five Business Days of receipt of the Construction Application or 

Modified Construction Application, notify SONI of: 

2.5.1 the detailed reasons why it considers the Construction Application or Modified 

Construction Application is incomplete or unclear in a material respect; and 

2.5.2 the amendments (including clarifications, additional information, data or other 

material) it considers are required to make the Construction Application or 

Modified Construction Application effective, 

and shall otherwise use its best endeavours to liaise with and assist SONI (and, where 

reasonably requested by SONI, any relevant third parties) so that the Construction 

Application or Modified Construction Application is made effective as soon as 

reasonably practicable. Any dispute in relation to the effectiveness of a Construction 

Application or Modified Construction Application may be referred as a Dispute to the 

Authority in accordance with Section Q, sub-paragraph 4.1. 

2.6 NIE Networks shall charge SONI and SONI shall pay Engineering Charges in relation 

to a Construction Application and in relation to a Modified Construction Application 

in accordance with Section N. 

2.7 SONI shall immediately notify NIE Networks of: 

2.7.1 any change in the SONI Construction Application or Modified Construction 

Application or associated information provided to NIE Networks; or 

2.7.2 the withdrawal of the relevant User Application or a RoI TSO Application, in 

which case such notice shall also constitute notice of withdrawal by SONI of any 

relevant Construction Application or Modified Construction Application. 

3 Construction Offers 

3.1 On receipt of a Construction Application NIE Networks shall notify SONI whether or 

not it intends to submit a Construction Offer in respect of the relevant Construction 

Project including, without limitation, where NIE Networks is not submitting a 

Construction Offer because it is not obliged to do so under Condition 20 of its 

Transmission Licence. NIE Networks shall give such notice as soon as reasonably 
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practicable but, in any event, on or before ten Business Days after the Construction 

Application Date. 

3.2 On receipt of a Modified Construction Application NIE Networks shall notify SONI 

whether or not it intends to submit a Modified Construction Offer in respect of the 

relevant Construction Project including, without limitation, where NIE Networks is not 

submitting a Modified Construction Offer because it is not obliged to do so under 

Condition 20 of its Transmission Licence. NIE Networks shall give such notice as soon 

as reasonably practicable but, in any event, on or before ten Business Days after the 

Construction Application Date. 

3.3 SONI may refer as a Dispute to the Authority in accordance with Section Q, sub-

paragraph 4.1, any notice it receives under sub-paragraph 43.1 that NIE Networks does 

not intend to submit a Construction Offer in relation to a Construction Project. 

3.4 Where NIE Networks receives an effective Construction Application under sub-

paragraph 2.4.1 above NIE Networks shall, unless otherwise agreed with SONI pursuant 

to paragraph 5 of this Section D or determined or directed by the Authority, submit a 

Construction Offer to SONI as soon as reasonably practicable but, in any event, on or 

before three months less ten Business Days after the User Application Date or the RoI 

TSO Application Date. 

3.5 For the purposes of this Section D, a Construction Offer shall be deemed to be effective 

if it is complete and clear in all material respects and shall contain the terms substantially 

in the form set out in Schedule 3. 

3.6 If SONI reasonably considers that a Construction Offer or a Modified Construction 

Offer is not effective it shall, as soon as reasonably practicable but in any event within 

five Business Days of receipt of the Construction Offer or Modified Construction 

Offer, notify NIE Networks of: 

3.6.1 the detailed reasons why it considers the Construction Offer or Modified 

Construction Offer is incomplete or unclear in a material respect; and 

3.6.2 the amendments (including clarifications, additional information, data or other 

material) it considers are required to make the Construction Offer or Modified 

Construction Offer effective, 

and shall otherwise use its best endeavours to liaise with and assist NIE Networks so that 

the Construction Offer or Modified Construction Offer is made effective as soon as 

reasonably practicable. Any dispute in relation to the effectiveness of a Construction 

Offer or Modified Construction Offer may be referred as a Dispute to the Authority in 

accordance with Section Q, sub-paragraph 4.1. 

3.7 Where NIE Networks receives an effective Modified Construction Application under 

sub-paragraph 2.4.2 above NIE Networks shall, unless otherwise agreed with SONI 

pursuant to paragraph 5 of this Section D or determined or directed by the Authority, 

submit a Modified Construction Offer relating to the Modified Construction 

Application to SONI as soon as reasonably practicable and in any case, shall endeavour 

to submit the Modified Construction Offer to SONI to enable SONI to issue a 

Modified Connection Offer to the User within 25 days of either the date of issue of the 

initial Connection Offer or SONI's receipt of the application for a Modified 

Connection Offer, whichever is the later. 
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3.8 For the purposes of this Section D, a Modified Construction Offer shall be deemed to 

be effective if it is complete and clear in all material respects and shall contain the terms 

required pursuant to sub-paragraph 3.5 above in respect of a Construction Offer and 

make clear the ways in which the content of these terms are modified as compared to the 

previous Construction Offer. 

3.9 In respect of Construction Offers (or Modified Construction Offers) relating to 

Construction Projects which are New Connections, in circumstances where SONI has 

indicated in its Construction Application (or Modified Construction Application) to 

NIE Networks that the relevant User has indicated in its User Application a preference 

for a Contestable Offer: 

3.9.1 NIE Network's Construction Offer (or Modified Construction Offer) shall 

exclude the delivery of Contestable Works; and 

3.9.2 such Construction Offer shall set out SONI's obligations to NIE Network's in 

respect of the delivery of the Contestable Works and shall, in combination with 

the Standard Adoption Agreement entered into by the User (or User's ICP as 

applicable), govern the responsibilities SONI and the User (and User's ICP if 

applicable) in respect of the performance of the Contestable Works.  

4 Acceptance of Construction Offers by SONI 

4.1 A Construction Offer and a Modified Construction Offer shall each remain open for 

acceptance from the date on which they are submitted to SONI pursuant to paragraph 3 

to a date not less than six months from the Construction Application Date unless an 

application is made to the Authority under either Condition 26 of SONI's Transmission 

Licence or Condition 31 of NIE Networks’ Distribution Licence in which event, such 

period shall remain open for acceptance until the date 17 days after any determination by 

or other direction from the Authority pursuant to such application. 

4.2 A Party may refer any dispute in connection with a Construction Offer or a Modified 

Construction Offer as a Dispute to the Authority in accordance with Section Q, sub-

paragraph 4.1. 

4.3 If SONI wishes to accept a Construction Offer or Modified Construction Offer, it 

shall do so by promptly notifying NIE Networks in the form specified in such 

Construction Offer or Modified Construction Offer and by providing NIE Networks 

with an executed copy of the relevant Construction Agreement or Modified 

Construction Agreement. Following notification of such acceptance, NIE Networks 

shall construct the relevant parts of the Construction Project in accordance with this 

Code and the executed Construction Agreement or Modified Construction 

Agreement. 

5 General Provisions Concerning the Development of Construction Applications and 

Construction Offers 

5.1 SONI and NIE Networks shall, in respect of each Construction Project: 

5.1.1 agree a timetable, subject to and in accordance with the dates set out in 

paragraphs 2, 3 and 4 of this Section D, for the development of Construction 

Applications and Construction Offers and covering any other relevant activities 

required in the course of preparing SONI’s offer to the User or the RoI TSO; 
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5.1.2 co-operate and assist each other in order that Construction Applications, 

Construction Offers and plans or analysis prepared by SONI or NIE Networks 

which are or are likely to be required in respect of the Construction Application 

and Construction Offer, are co-ordinated; and 

5.1.3 provide each other in a timely manner with information about, in the case of 

SONI as provider, the contents of its Construction Application and, in the case 

of NIE Networks as provider, the contents of its Construction Offer to the extent 

that such information may materially affect the offer to the User or the RoI TSO. 

6 General Provisions Concerning New Connections and Modifications 

6.1 Subject to the payment of Reasonable Charges, if any, NIE Networks shall provide all 

advice and assistance reasonably requested by SONI to enable it adequately to assess the 

implications (including the feasibility): 

6.1.1 of making a Modification to User Equipment; or 

6.1.2 of constructing a New Connection Site (including adequately assessing the 

feasibility of making any SONI Construction Application or considering the 

terms of any Construction Offer). 

6.2 When giving advice and assistance pursuant to sub-paragraph 6.1, each Party shall 

comply with Good Industry Practice. 

7 Co-ordination of Construction Projects 

7.1 SONI and NIE Networks shall, throughout the construction and commissioning of the 

Construction Project: 

7.1.1 co-operate and assist each other in the development of the Construction 

Programme in respect of the Construction Project; 

7.1.2 provide each other from time to time with relevant information to the extent that 

such information may materially affect the Construction Project; and 

7.1.3 meet from time to time to agree arrangements to facilitate such development. 

7.2 Without limitation to sub-paragraph 7.1, SONI and NIE Networks shall liaise throughout 

the construction and commissioning of a Construction Project. NIE Networks shall 

provide to SONI all information relating to its own Works and SONI shall provide to 

NIE Networks all information relating to User Works and Contestable Works, 

reasonably necessary to assist in the performance of the Works, and shall use all 

reasonable endeavours to co-ordinate and integrate the Works (and the Contestable 

Works if applicable). There may be meetings between representatives of the Parties 

and/or the User at intervals to be agreed between the Parties and/or the User (as 

appropriate). Each Party shall deliver to the other Party a written report of its progress 

during each Calendar Quarter within seven days of the end of that Calendar Quarter. 

8 Consents and Land Rights 

8.1 Where a Construction Project as required by a Preferred Transmission Connection 

Option, requires the installation and retention of Plant and Apparatus, and where such 

a Construction Project requires Consents and/or Land Rights, SONI shall have 

responsibility for the following activities: 
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Consents 

8.1.1 cable/line route and substation site selection including the identification of 

alternative routes and sites provided that NIE Networks shall assist SONI by 

providing information reasonably required by SONI where such information is in 

the possession of NIE Networks and relevant to the Construction Project; 

8.1.28.1.1 preparation and submission of any applications for planning permission if 

required together with all engagement and discussion with the relevant planning 

authority and other government agencies regarding the application; 

8.1.38.1.2 preparation and collation of all documentation, including design drawings 

and documentation prepared by NIE Networks, required to support a planning 

application, including without limitation any Environmental Impact 

Assessment required, subject to NIE Networks providing SONI with all required 

information in accordance with sub-paragraph [8.1.1 and clausesub-paragraph 

8.4] of this Section D; 

8.1.48.1.3 procurement of all consultants reasonably required by SONI to assist in 

the preparation of the SONI documentation referred to in sub-paragraphs 8.1.12 

and 8.1.32 above; 

8.1.4 managing, attending and arranging representation at oral hearings, planning 

appeals and other legal processes with respect to sub-paragraphs 8.1.12 and 

8.1.32 above, provided that NIE Networks shall provide such NIE Networks 

personnel, or its consultants, as may be reasonably required to give evidence; 

Land Rights 

8.1.5 the preparation and delivery of such survey notices or other statutory notices as 

may be required to be provided to the landowner in advance of the acquisition of 

Land Rights and construction; 

8.1.6 the acquisition (whether by agreement or by use of compulsory powers) of any 

wayleaves, easements, access rights, land options, leases and other legal rights 

required for the installation and retention of the Plant and Apparatus by NIE 

Networks as the asset owner; and 

8.1.7 all landowner and community stakeholder engagement with regard to the matters 

referred to in this sub-paragraph 8.1. 

8.2 In undertaking the activities referred to in sub-paragraph 8.1 SONI shall: 

8.2.1 ensure that it protects the legitimate interests of NIE Networks as owner of the 

Plant and Apparatus once constructed; 

8.2.2 co-operate with NIE Networks in the development and maintenance of agreed 

legal documentation relevant to sub-paragraph 8.1.76 (including without 

limitation any voluntary wayleave, easement, lease agreement, access agreement 

or option agreement) and other codes of practice, policies and standards which 

either Party may propose with respect to the activities in sub-paragraph 8.1 so as 

to reflect best practice in relation to corporate governance; 

8.2.3 comply with such codes of practice, policies and standards developed in 

accordance with sub-paragraph 8.2.2;  

8.2.4 co-operate with NIE Networks in relation to an agreed process for the outsourcing 

of legal services in relation to any agreement referred to in sub-paragraph 8.1.76; 
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8.2.5 provide such information to NIE Networks as it may reasonably require regarding 

the progress of the activities and indicative timescales for completion; and 

8.2.6 not assign or transfer the undertaking of the activities referred to in sub-paragraph 

8.1.67 above to any third party without providing 5 Business Days notice in 

writing to NIE Networks and subject to NIE Networks’ approval, which shall not 

be unreasonably withheld. 

8.3 In so far as it may be necessary for SONI to acquire the rights referred to in sub- 

paragraph 8.1.76 by the use of compulsory powers under the Order (as amended), NIE 

Networks hereby authorises SONI to submit such applications as may be required for the 

benefit of NIE Networks to the extent that SONI is legally entitled to do so. If such 

applications can only be made by NIE Networks these will be prepared by SONI and 

signed and submitted by NIE Networks. Following submission SONI will assume 

responsibility for management and conduct of all oral hearings convened to determine 

the application. Where a right of access to land is obtained in the name of NIE Networks 

by the use of compulsory powers NIE Networks hereby authorises SONI and its agents to 

exercise such rights of access prior to construction, subject to compliance by SONI with 

sub-paragraph 8.2. 

8.4 NIE Networks acknowledges that some of the activities and obligations on SONI referred 

to in sub-paragraphs 8.1 and 8.2 are dependent on the timely delivery by NIE Networks 

of documentation, data and other information to SONI. NIE Networks shall use all 

reasonable endeavours to ensure that the timescales for the construction of a 

Construction Project are not adversely affected by a delay on the part of NIE Networks 

(for reasons within its reasonable control) in the delivery of the documentation, data and 

other information referred to. 

9 Pre-Construction Activities 

9.1 Paragraphs 9, [10 and, 11 and 12] of this Section D set out the high-level process for 

SONI and NIE Networks to co-operate in the pre-construction activities required to take 

a Construction pProject from acceptance of a Construction Offer or Modified 

Construction Offerthe conceptual stage through to the point where the Construction 

pProject is ready for construction. 

9.2 SONI and NIE Networks recognise that the overall process is iterative in nature and 

agree that this TIA cannot be definitive in all aspects in all cases. 

9.3 While there must remain a degree of flexibility, the process set out inreferred to in sub-

paragraphs 9.1[10, 11 and 12] has four main stages: 

9.3.1 SONI and NIE Networks to develop the design of the Construction pProject to 

the level required for the purpose of obtaining all necessary cConsents with NIE 

Networks providing all asset related technical and engineering designswith 

assistance as may be required from time to time by NIE Networks. In cases where 

no Consents are required, SONI and NIE Networks shall develop the design of 

the Construction Project to the point where SONI can produce a Functional 

Specification; 

9.3.1  

9.3.2 SONI to develop a fFunctional sSpecification which defines the Construction 

pProject parameters and performance characteristics; 
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9.3.3 SONI to develop the design of the project to the level required for the purpose of 

obtaining all necessary consents with assistance as may be required from time to 

time by NIE Networks; 

9.3.4 following receipt of a Functional Specificationplanning consents by from SONI, 

NIE Networks to develop and provide to SONI a dDesign sSpecification 

confirming any outstanding design, costing and programming and enables the 

development of specifications and procurement documentation; and 

9.3.5 SONI to develop and provide to NIE Networks an instruction to proceed with the 

Construction pProject, setting out the agreed designs, timescales and any 

consenting details. 

9.4 Within this process, SONI and NIE Networks will co-operate and assist each other to the 

extent required, ensuring that the Construction pProject is executed in an efficient, 

economic and co-ordinated manner. SONI shall at all times have regard to and seek to 

protect the legitimate interests of NIE Networks as the owner of the Plant and 

Apparatus once constructed. 

9.5 Each Party recognises that there will be occasions where the fFunctional 

sSpecification, the dDesign sSpecification or the instruction to proceed may need to be 

updated after being issued to take account of new information available and that such 

updates may have a consequential effect on other exchanges of information, which may 

also require updates. Under these circumstances the Parties agree that it would be 

appropriate to provide such updates and that such updates: 

9.5.1 must be provided to the other Party as soon as reasonably practicable; and 

9.5.2 shall clearly identify changes from the previous version provided. 

9.6 The Parties shall undertake their pre-construction roles and responsibilities in 

accordance with sub-paragraphs 9.6.1 – 9.6.3 below, as appropriate to the Construction 

Project. Where a Party has a defined decision-making responsibility, the other Party 

will have a right of review, an entitlement to raise concerns and the right to escalate in 

accordance with Section Q should that be required. 

9.6.1 NIE Networks shall be responsible for developing and maintaining all Asset 

Related Policies. SONI has the right to review and make representations on NIE 

Networks’ Asset Related Policies. 

9.6.2 SONI shall be responsible for all transmission planning and feasibility studies, 

apart from where such studies require an assessment of NIE Networks’ 

Transmission System assets in which case NIE Networks, as the asset owner, 

shall undertake the assessment of the assets. 

9.6.3 While NIE Networks and SONI shall jointly undertake the Option Appraisal, 

Route Corridor Studies and develop and optimise the Route Alignment, the 

respective roles of each Party in undertaking these activities shall be as follows: 

(i) SONI shall be responsible for identifying the list of technically feasible 

options (specifying connection points and technology) (“Transmission 

Connection Options”) to meet existing or future needs on the 

Transmission System and developing from that list a shortlist of 

Transmission Connection Options to be taken forward for further 

Option Appraisal, in each case taking due account of NIE Networks’ 
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views. Where SONI’s decision(s) is not consistent with NIE Networks’ 

views an explanation of the decision(s) shall be provided to NIE 

Networks; 

(ii) NIE Networks shall estimate the high-level capital, maintenance and life-

cycle capital costs and shall appraise the asset related technical benefits 

and shortcomings inherent in each Transmission Connection Option; 

(iii) SONI shall appraise each Transmission Connection Option for 

operational issues, environmental impact and lifetime operational costs 

such as losses; 

(iv) To the extent that stakeholder engagement is required in relation to the 

development of a Preferred Transmission Connection Option then 

this shall be undertaken jointly by SONI and NIE Networks in a co-

ordinated and co-operative manner, subject to Section D sub-paragraph 

8.1. Each Party’s role in such stakeholder engagement shall be 

determined by their respective responsibilities under the TIA. As a 

result, at each stage one Party may be more involved than the other 

depending on the nature of the stakeholder engagement required; 

(v) SONI shall be responsible for selecting the Preferred Transmission 

Connection Option to be taken forward for Route Corridor Studies, 

taking due account of NIE Networks’ views. Where SONI’s decision is 

not consistent with NIE Networks’ views an explanation of the decision 

shall be provided to NIE Networks; 

(vi) SONI shall carry out Route Corridor Studies in order to identify 

potential Route Corridors and potential transmission substation site 

locations within which the Preferred Transmission Connection Option 

could be located, with NIE Networks, as the asset owner, providing 

support to SONI regarding asset related considerations; 

(vii) SONI shall define the potential Route Corridors and potential 

transmission substation sites, taking due account of NIE Networks’ 

views. Where SONI’s decision is not consistent with NIE Networks’ 

views an explanation of the decision shall be provided to NIE Networks; 

(viii) SONI shall select the Preferred Route Corridor and preferred 

transmission substation site location(s) taking due account of NIE 

Networks’ input and stakeholder feedback. Where SONI’s selection is 

not consistent with NIE Networks’ views an explanation of the decision 

shall be provided to NIE Networks; 

(ix) NIE Networks shall develop an initial design for the circuit Route 

Alignment, structure locations and transmission substation conceptual 

designs within the Preferred Route Corridor, and provide the designs 

to SONI; 

(x) SONI and NIE Networks shall co-operate to optimise the circuit Route 

Alignment and the transmission substation conceptual design; and 

(xi) NIE Networks shall select the preferred Route Alignment, structure 

locations and the preferred transmission substation conceptual design 

taking due account of SONI’s views. Where NIE Networks’ decision is 

not consistent with SONI’s views an explanation of the decision shall be 

provided to SONI. 
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10 Functional Specification 

10.1 SONI shall provide a Functional Specification to NIE Networks in respect of each 

Construction Project which is ready for detailed design development. 

10.2 The Functional Specification shall be complete and clear in all material respects and 

shall contain the terms substantially in the form set out in Schedule 6. 

10.3 NIE Networks may at any time submit to SONI a request for a change to the Functional 

Specification a (“Functional Specification Change Request”). Each Functional 

Specification Change Request shall: 

10.3.1 contain a description of the requested change (in reasonable but not excessive 

detail) and the reason for the request; and 

10.3.2 be submitted as soon as reasonably practicable after NIE Networks becomes 

aware of the need for such a change. 

10.4 Where SONI receives a Functional Specification Change Request under sub-paragraph 

10.3, SONI shall as soon as reasonably practicable: 

10.4.1 notify NIE Networks whether or not it intends to update the Functional 

Specification; 

10.4.2 where relevant, notify NIE Networks how it intends to update the Functional 

Specification, and 

10.4.3 where relevant, update the Functional Specification. 

10.5 NIE Networks may refer to the Authority as a Dispute in accordance with Section Q, 

sub-paragraph 4.1: 

10.5.1 any notice issued under sub-paragraph 108.4.1 in response to a Functional 

Specification Change Request; or 

10.5.2 any failure by SONI to respond to a Functional Specification Change Request 

within a reasonable period of time, taking into account the nature, complexity and 

urgency of the request. 

10.6 The Functional Specification shall remain as proposed by SONI, subject to the 

subsequent determination of any Dispute referred to the Authority pursuant to sub-

paragraph 10.5. 

10.7 Where a Construction Project excludes the delivery of Contestable Works, SONI shall 

be responsible: 

10.7.1 for preparing a Functional Specification in relation to such Contestable Works 

in accordance with applicable NIE Networks policies, standards and 

specifications; and 

10.7.2 providing the Functional Specification to the User that is procuring the 

Contestable Works pursuant to the relevant Contestable Offer and providing 

the same Functional Specification to NIE Networks. 

11 Design Specification 
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11.1 NIE Networks shall produce and provide to SONI a Design Specification in respect of 

each Construction Projectproject for which SONI has providedposed a Functional 

Specification and received planning consents. For the avoidance of doubt: 

11.1.1 NIE Networks shall not be required to produce a Design Specification in respect 

of any Contestable Works which are not included within the scope of a 

Construction Offer; 

11.1.2 SONI shall procure that the relevant User procuring such Contestable Works is 

responsible for the preparation of a Design Specification in relation to such 

works pursuant to the terms of the relevant Contestable Offer; and 

11.1.3 SONI may require NIE Networks to assist in relation to reviewing Design 

Specifications prepared by a User in respect of Contestable Works pursuant to 

the provisions of sub-paragraph 2.1.4 of Section B.  

11.2 If reasonably requested by SONI NIE Networks shall provide preliminary design 

information relating to the Design Specification for the purposes of allowing the project 

to evolve. Once SONI has confirmed that a final Design Specification is to be produced 

this shall be provided by NIE Networks to SONI in accordance with any Consents 

obtained by SONI and shall contain the terms substantially in the form set out in 

Schedule 7.The Design Specification shall be complete and clear in all material respects, 

shall be in accordance with the planning consents obtained by SONI, and shall contain 

the terms substantially in the form set out in Schedule 7. 

11.3 SONI may at any time submit to NIE Networks a request for a change to the Design 

Specification a (“Design Specification Change Request”). Each Design Specification 

Change Request shall: 

11.3.1 contain a description of the requested change (in reasonable but not excessive 

detail) and the reason for the request; and 

11.3.2 be submitted as soon as reasonably practicable after SONI becomes aware of the 

need for such a change. 

11.4 Where NIE Networks receives a Design Specification Change Request under sub-

paragraph 11.3, NIE Networks shall as soon as reasonably practicable: 

11.4.1 notify SONI whether or not it intends to update the Design Specification; 

11.4.2 where relevant, notify SONI how it intends to update the Design Specification; 

and 

11.4.3 where relevant, update the Design Specification. 

11.5 SONI may refer to the Authority as a Dispute in accordance with Section Q, sub-

paragraph 4.1: 

11.5.1 any notice issued under sub-paragraphs 11.4.1 or 11.4.2 in response to a Design 

Specification Change Request; or 

11.5.2 any failure by NIE Networks to respond to a Design Specification Change 

Request within a reasonable period of time, taking into account the nature, 

complexity and urgency of the request. 
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11.6 The Design Specification shall remain as proposed by NIE Networks, subject to the 

subsequent determination of any Dispute referred to the Authority pursuant to sub-

paragraph 11.5. 

12 Construction 

12.1 SONI and NIE Networks shall, throughout the construction and commissioning of the 

Construction Project: 

12.1.1 co-operate and assist each other in respect of the Construction Project; 

12.1.2 provide each other from time to time with relevant information to the extent that 

such information may materially affect the Construction Project; and 

12.1.3 meet from time to time to agree arrangements to facilitate such development. 

12.2 Without limitation to sub-paragraph 12.1, SONI and NIE shall liaise throughout the 

construction and commissioning of the Construction Project. 

13 Communications Plant 

13.1 SONI and NIE Networks shall agree the Communications Plant to be provided and 

installed by NIE Networks and this may include, without limitation, Communications 

Plant to facilitate communications between the relevant User and SONI. Any failure to 

agree may be referred as a Dispute to the Authority in accordance with Section Q, sub-

paragraph 4.1. 

14 Site Responsibility Schedules 

14.1 In order to inform site operational staff of agreed responsibilities for Plant and/or 

Apparatus at an operational interface, NIE Networks shall produce a Site 

Responsibility Schedule for each Connection Site, apart from Bulk Supply Points, and 

SONI shall provide NIE Networks with the information required to enable NIE Networks 

to prepare such Site Responsibility Schedule. 

14.2 NIE Networks shall forward a Site Responsibility Schedule prepared by it pursuant to 

sub-paragraph 914.1 to SONI and agree any changes that may be required to such Site 

Responsibility Schedule with SONI. Upon finalisation of the Site Responsibility 

Schedule pursuant to this sub-paragraph 914.2, NIE Networks shall forward a duly 

signed Site Responsibility Schedule to SONI and SONI shall promptly sign and procure 

signatures from the relevant User as required and forward such signed copy of the Site 

Responsibility Schedule back to NIE Networks.  

14.3 Each Site Responsibility Schedule must have recorded on it the Safety Rules which 

apply to each item of Plant and/or Apparatus in accordance with Section G. 

14.4 In carrying out their obligations under this paragraph 914, NIE Networks shall, and 

SONI shall procure that Users shall, comply with Appendix 1 of the Connection 

Conditions in the Grid Code. 
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15 Access 

15.1 The provisions relating to access to an NIE Networks Site by Users and to a User Site 

by NIE Networks, are set out in the Interface Agreement between NIE Networks and 

the User. 

15.2 In addition to the provisions relating to access referred to in sub-paragraph 150.1, where 

an NIE Networks Site contains exposed HV conductors, unaccompanied access will 

only be granted to individuals holding an Authority for Access issued by NIE Networks. 

The procedure for applying for Authority for Access is contained in the Interface 

Agreement. 

16 Disconnection and Removal of Transmission Connection Assets 

16.1 SONI shall provide six months notice to NIE Networks of the date that SONI intends to 

permanently disconnect User Equipment which is connected to the Transmission 

System. 

16.2 Where SONI permanently disconnects a User which was connected to the Transmission 

System: 

16.2.1 SONI shall procure that such User removes any of the User Equipment on NIE 

Networks’ land within six months of the date of disconnection under sub-

paragraph 163.1 or such longer period as may be agreed between NIE Networks 

and the User; and 

16.2.2 NIE Networks shall remove any of its assets on the land of the User concerned 

within six months of termination under sub-paragraph 161.1 or such longer period 

as may be agreed between NIE Networks and the User. 

16.3 NIE Networks shall give, and SONI shall procure that any relevant User gives, such 

rights to access land as are reasonably required in order to facilitate the removal of 

equipment pursuant to this paragraph 116. 

17 Design Specification, Functional Specification and Testing and Commissioning in 

respect of Contestable Works which are not procured by NIE Networks 

17.1 SONI and NIE Networks agree that they shall as soon as reasonably practicable develop 

and adopt such new TIA Subsidiary Documents as necessary to set out in detail the 

process which shall be adopted as between SONI and NIE Networks in respect of the 

Design Specification, Functional Specification and testing and commissioning process 

in respect of Contestable Works which are to be procured by a party other than NIE 

Networks. 
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Annex 5 – Proposed Restructuring of Section D 

 

Paragraph 
Existing Order of 

Paragraphs 
Paragraph 

Proposed Order of 
Paragraphs 

1 Introduction 1 Introduction 

2 Construction Applications 2 Construction Applications 

3 Construction Offers 3 Construction Offers 

4 Acceptance of Construction 
Offers by SONI 

4 Acceptance of Construction 
Offers by SONI 

5 General Provisions 
Concerning the Development 
of Construction Applications 
and Construction Offers 

5 General Provisions 
Concerning the Development 
of Construction Applications 
and Construction Offers 

6 General Provisions 
Concerning New Connections 
and Modifications 

6 General Provisions 
Concerning New Connections 
and Modifications 

7 Co-ordination of Construction 
Projects 

7 Pre-Construction Activities 

8 Consents 8 Functional Specification 

9 Pre-Construction Activities 9 Design Specification 

10 Functional Specification 10 Consents and Land Rights 

11 Design Specification 11 Construction 

12 Construction 12 Co-ordination of Construction 
Projects 

13 Communications Plant 13 Communications Plant 

14 Site Responsibility Schedules 14 Site Responsibility Schedules 

15 Access 15 Access 

16 Disconnection and Removal 
of Transmission Connection 
Assets 

16 Disconnection and Removal 
of Transmission Connection 
Assets 

17 Design Specification, 
Functional Specification and 
Testing and Commissioning in 
respect of Contestable Works 
which are not procured by NIE 
Networks 

17 Design Specification, 
Functional Specification and 
Testing and Commissioning in 
respect of Contestable Works 
which are not procured by NIE 
Networks 
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Annex 6 – Section D, Clean and Restructured 

Section D User Applications and RoI TSO Applications 

1 Introduction 

1.1 This Section D deals with arrangements between SONI and NIE Networks in relation to 

Construction Projects and the disconnection of Users connected to the Transmission 

System. This Section D sets out: 

1.1.1 the process by which SONI and NIE Networks enter into a bilateral Construction 

Agreement for the construction of a New Connection, a Modification or a 

System Construction; 

1.1.2 Communications Plant requirements at Connection Sites; and 

1.1.3 provision for the permanent disconnection of User Equipment connected to the 

Transmission System. 

2 Construction Applications 

2.1 In this Section of the TIA: 

2.1.1 "Construction Project" refers (as appropriate) to a New Connection, a 

Modification or a System Construction, whether required as a consequence of a 

development on the Transmission System or the Distribution System; 

2.1.2 "Construction Application" refers to an application submitted by SONI to NIE 

Networks in relation to a Construction Project, and which is (as appropriate) an: 

2.1.2.1 application for a New Connection; 

2.1.2.2 application for a Modification; and/or 

2.1.2.3 an application for a System Construction; and 

for the avoidance of doubt, a Construction Project which is a New Connection 

may relate to the carrying out of both Contestable and Non-Contestable Works 

by NIE Networks or may exclude the carrying out of Contestable Works by NIE 

Networks.  

2.2 If SONI considers it may be necessary for a Construction Project to be undertaken, it 

shall submit: 

2.2.1 a notification of receipt of a User Application or an RoI TSO Application to 

NIE Networks as soon as reasonably practicable but in any event within three 

Business Days of the User Application Date or the RoI TSO Application Date, 

providing information on location, the required export or import capacity, the 

User’s preference (as indicated in its User Application) for a Contestable or 

Non-Contestable Offer and the requested connection date; and 

2.2.2 a Construction Application to NIE Networks as soon as reasonably practicable, 

but, unless otherwise agreed with NIE Networks pursuant to paragraph 5 of this 

Section D, in any event within twenty-five Business Days of the User 

Application Date or an RoI TSO Application Date. 
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2.3 Where SONI receives an application for a Modified Connection Offer from a User, 

SONI shall notify NIE Networks as soon as reasonably practicable and provide an 

effective Modified Construction Application to NIE Networks. 

2.4 For the purposes of this Section D: 

2.4.1 a Construction Application shall be deemed to be effective if it is complete and 

clear in all material respects and shall contain the terms substantially in the form 

set out in Schedule 2; and 

2.4.2 a Modified Construction Application shall be deemed to be effective if it is 

complete and clear in all material respects and shall contain the terms required, 

pursuant to sub-paragraph 2.4.1 above, in respect of Construction Applications 

and make clear the ways in which the content of these terms are modified as 

compared to the previous Construction Application.  

2.5 If NIE Networks reasonably considers that a Construction Application or a Modified 

Construction Application is not effective it shall, as soon as reasonably practicable but 

in any event within five Business Days of receipt of the Construction Application or 

Modified Construction Application, notify SONI of: 

2.5.1 the detailed reasons why it considers the Construction Application or Modified 

Construction Application is incomplete or unclear in a material respect; and 

2.5.2 the amendments (including clarifications, additional information, data or other 

material) it considers are required to make the Construction Application or 

Modified Construction Application effective, 

and shall otherwise use its best endeavours to liaise with and assist SONI (and, where 

reasonably requested by SONI, any relevant third parties) so that the Construction 

Application or Modified Construction Application is made effective as soon as 

reasonably practicable. Any dispute in relation to the effectiveness of a Construction 

Application or Modified Construction Application may be referred as a Dispute to the 

Authority in accordance with Section Q, sub-paragraph 4.1. 

2.6 NIE Networks shall charge SONI and SONI shall pay Engineering Charges in relation 

to a Construction Application and in relation to a Modified Construction Application 

in accordance with Section N. 

2.7 SONI shall immediately notify NIE Networks of: 

2.7.1 any change in the SONI Construction Application or Modified Construction 

Application or associated information provided to NIE Networks; or 

2.7.2 the withdrawal of the relevant User Application or a RoI TSO Application, in 

which case such notice shall also constitute notice of withdrawal by SONI of any 

relevant Construction Application or Modified Construction Application. 

3 Construction Offers 

3.1 On receipt of a Construction Application NIE Networks shall notify SONI whether or 

not it intends to submit a Construction Offer in respect of the relevant Construction 

Project including, without limitation, where NIE Networks is not submitting a 

Construction Offer because it is not obliged to do so under Condition 20 of its 

Transmission Licence. NIE Networks shall give such notice as soon as reasonably 
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practicable but, in any event, on or before ten Business Days after the Construction 

Application Date. 

3.2 On receipt of a Modified Construction Application NIE Networks shall notify SONI 

whether or not it intends to submit a Modified Construction Offer in respect of the 

relevant Construction Project including, without limitation, where NIE Networks is not 

submitting a Modified Construction Offer because it is not obliged to do so under 

Condition 20 of its Transmission Licence. NIE Networks shall give such notice as soon 

as reasonably practicable but, in any event, on or before ten Business Days after the 

Construction Application Date. 

3.3 SONI may refer as a Dispute to the Authority in accordance with Section Q, sub-

paragraph 4.1, any notice it receives under sub-paragraph 3.1 that NIE Networks does not 

intend to submit a Construction Offer in relation to a Construction Project. 

3.4 Where NIE Networks receives an effective Construction Application under sub-

paragraph 2.4.1 above NIE Networks shall, unless otherwise agreed with SONI pursuant 

to paragraph 5 of this Section D or determined or directed by the Authority, submit a 

Construction Offer to SONI as soon as reasonably practicable but, in any event, on or 

before three months less ten Business Days after the User Application Date or the RoI 

TSO Application Date. 

3.5 For the purposes of this Section D, a Construction Offer shall be deemed to be effective 

if it is complete and clear in all material respects and shall contain the terms substantially 

in the form set out in Schedule 3. 

3.6 If SONI reasonably considers that a Construction Offer or a Modified Construction 

Offer is not effective it shall, as soon as reasonably practicable but in any event within 

five Business Days of receipt of the Construction Offer or Modified Construction 

Offer, notify NIE Networks of: 

3.6.1 the detailed reasons why it considers the Construction Offer or Modified 

Construction Offer is incomplete or unclear in a material respect; and 

3.6.2 the amendments (including clarifications, additional information, data or other 

material) it considers are required to make the Construction Offer or Modified 

Construction Offer effective, 

and shall otherwise use its best endeavours to liaise with and assist NIE Networks so that 

the Construction Offer or Modified Construction Offer is made effective as soon as 

reasonably practicable. Any dispute in relation to the effectiveness of a Construction 

Offer or Modified Construction Offer may be referred as a Dispute to the Authority in 

accordance with Section Q, sub-paragraph 4.1. 

3.7 Where NIE Networks receives an effective Modified Construction Application under 

sub-paragraph 2.4.2 above NIE Networks shall, unless otherwise agreed with SONI 

pursuant to paragraph 5 of this Section D or determined or directed by the Authority, 

submit a Modified Construction Offer relating to the Modified Construction 

Application to SONI as soon as reasonably practicable and in any case, shall endeavour 

to submit the Modified Construction Offer to SONI to enable SONI to issue a 

Modified Connection Offer to the User within 25 days of either the date of issue of the 

initial Connection Offer or SONI's receipt of the application for a Modified 

Connection Offer, whichever is the later. 
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3.8 For the purposes of this Section D, a Modified Construction Offer shall be deemed to 

be effective if it is complete and clear in all material respects and shall contain the terms 

required pursuant to sub-paragraph 3.5 above in respect of a Construction Offer and 

make clear the ways in which the content of these terms are modified as compared to the 

previous Construction Offer. 

3.9 In respect of Construction Offers (or Modified Construction Offers) relating to 

Construction Projects which are New Connections, in circumstances where SONI has 

indicated in its Construction Application (or Modified Construction Application) to 

NIE Networks that the relevant User has indicated in its User Application a preference 

for a Contestable Offer: 

3.9.1 NIE Network's Construction Offer (or Modified Construction Offer) shall 

exclude the delivery of Contestable Works; and 

3.9.2 such Construction Offer shall set out SONI's obligations to NIE Network's in 

respect of the delivery of the Contestable Works and shall, in combination with 

the Standard Adoption Agreement entered into by the User (or User's ICP as 

applicable), govern the responsibilities SONI and the User (and User's ICP if 

applicable) in respect of the performance of the Contestable Works.  

4 Acceptance of Construction Offers by SONI 

4.1 A Construction Offer and a Modified Construction Offer shall each remain open for 

acceptance from the date on which they are submitted to SONI pursuant to paragraph 3 

to a date not less than six months from the Construction Application Date unless an 

application is made to the Authority under either Condition 26 of SONI's Transmission 

Licence or Condition 31 of NIE Networks’ Distribution Licence in which event, such 

period shall remain open for acceptance until the date 17 days after any determination by 

or other direction from the Authority pursuant to such application. 

4.2 A Party may refer any dispute in connection with a Construction Offer or a Modified 

Construction Offer as a Dispute to the Authority in accordance with Section Q, sub-

paragraph 4.1. 

4.3 If SONI wishes to accept a Construction Offer or Modified Construction Offer, it 

shall do so by promptly notifying NIE Networks in the form specified in such 

Construction Offer or Modified Construction Offer and by providing NIE Networks 

with an executed copy of the relevant Construction Agreement or Modified 

Construction Agreement. Following notification of such acceptance, NIE Networks 

shall construct the relevant parts of the Construction Project in accordance with this 

Code and the executed Construction Agreement or Modified Construction 

Agreement. 

5 General Provisions Concerning the Development of Construction Applications and 

Construction Offers 

5.1 SONI and NIE Networks shall, in respect of each Construction Project: 

5.1.1 agree a timetable, subject to and in accordance with the dates set out in 

paragraphs 2, 3 and 4 of this Section D, for the development of Construction 

Applications and Construction Offers and covering any other relevant activities 

required in the course of preparing SONI’s offer to the User or the RoI TSO; 
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5.1.2 co-operate and assist each other in order that Construction Applications, 

Construction Offers and plans or analysis prepared by SONI or NIE Networks 

which are or are likely to be required in respect of the Construction Application 

and Construction Offer, are co-ordinated; and 

5.1.3 provide each other in a timely manner with information about, in the case of 

SONI as provider, the contents of its Construction Application and, in the case 

of NIE Networks as provider, the contents of its Construction Offer to the extent 

that such information may materially affect the offer to the User or the RoI TSO. 

6 General Provisions Concerning New Connections and Modifications 

6.1 Subject to the payment of Reasonable Charges, if any, NIE Networks shall provide all 

advice and assistance reasonably requested by SONI to enable it adequately to assess the 

implications (including the feasibility): 

6.1.1 of making a Modification to User Equipment; or 

6.1.2 of constructing a New Connection Site (including adequately assessing the 

feasibility of making any SONI Construction Application or considering the 

terms of any Construction Offer). 

6.2 When giving advice and assistance pursuant to sub-paragraph 6.1, each Party shall 

comply with Good Industry Practice. 

7 Pre-Construction Activities 

7.1 Paragraphs 7, 8 and 9 of this Section D set out the high-level process for SONI and NIE 

Networks to co-operate in the pre-construction activities required to take a Construction 

Project from acceptance of a Construction Offer or Modified Construction Offer 

through to the point where the Construction Project is ready for construction. 

7.2 SONI and NIE Networks recognise that the overall process is iterative in nature and 

agree that this TIA cannot be definitive in all aspects in all cases. 

7.3 While there must remain a degree of flexibility, the process referred to in sub-paragraph 

7.1 has four main stages: 

7.3.1 SONI and NIE Networks to develop the design of the Construction Project to 

the level required for the purpose of obtaining all necessary Consents with NIE 

Networks providing all asset related technical and engineering designs. In cases 

where no Consents are required, SONI and NIE Networks shall develop the 

design of the Construction Project to the point where SONI can produce a 

Functional Specification; 

7.3.2 SONI to develop a Functional Specification which defines the Construction 

Project parameters and performance characteristics; 

7.3.3 following receipt of a Functional Specification from SONI, NIE Networks to 

develop and provide to SONI a Design Specification; and 

7.3.4 SONI to develop and provide to NIE Networks an instruction to proceed with the 

Construction Project, setting out the agreed designs, timescales and any 

consenting details. 
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7.4 Within this process, SONI and NIE Networks will co-operate and assist each other to the 

extent required, ensuring that the Construction Project is executed in an efficient, 

economic and co-ordinated manner. SONI shall at all times have regard to and seek to 

protect the legitimate interests of NIE Networks as the owner of the Plant and 

Apparatus once constructed. 

7.5 Each Party recognises that there will be occasions where the Functional Specification, 

the Design Specification or the instruction to proceed may need to be updated after 

being issued to take account of new information available and that such updates may 

have a consequential effect on other exchanges of information, which may also require 

updates. Under these circumstances the Parties agree that it would be appropriate to 

provide such updates and that such updates: 

7.5.1 must be provided to the other Party as soon as reasonably practicable; and 

7.5.2 shall clearly identify changes from the previous version provided. 

7.6 The Parties shall undertake their pre-construction roles and responsibilities in 

accordance with sub-paragraphs 7.6.1 – 7.6.3 below, as appropriate to the Construction 

Project. Where a Party has a defined decision-making responsibility, the other Party 

will have a right of review, an entitlement to raise concerns and the right to escalate in 

accordance with Section Q should that be required. 

7.6.1 NIE Networks shall be responsible for developing and maintaining all Asset 

Related Policies. SONI has the right to review and make representations on NIE 

Networks’ Asset Related Policies. 

7.6.2 SONI shall be responsible for all transmission planning and feasibility studies, 

apart from where such studies require an assessment of NIE Networks’ 

Transmission System assets in which case NIE Networks, as the asset owner, 

shall undertake the assessment of the assets. 

7.6.3 While NIE Networks and SONI shall jointly undertake the Option Appraisal, 

Route Corridor Studies and develop and optimise the Route Alignment, the 

respective roles of each Party in undertaking these activities shall be as follows: 

(i) SONI shall be responsible for identifying the list of technically feasible 

options (specifying connection points and technology) (“Transmission 

Connection Options”) to meet existing or future needs on the 

Transmission System and developing from that list a shortlist of 

Transmission Connection Options to be taken forward for further 

Option Appraisal, in each case taking due account of NIE Networks’ 

views. Where SONI’s decision(s) is not consistent with NIE Networks’ 

views an explanation of the decision(s) shall be provided to NIE 

Networks; 

(ii) NIE Networks shall estimate the high-level capital, maintenance and life-

cycle capital costs and shall appraise the asset related technical benefits 

and shortcomings inherent in each Transmission Connection Option; 

(iii) SONI shall appraise each Transmission Connection Option for 

operational issues, environmental impact and lifetime operational costs 

such as losses; 
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(iv) To the extent that stakeholder engagement is required in relation to the 

development of a Preferred Transmission Connection Option then 

this shall be undertaken jointly by SONI and NIE Networks in a co-

ordinated and co-operative manner, subject to Section D sub-paragraph 

10.1. Each Party’s role in such stakeholder engagement shall be 

determined by their respective responsibilities under the TIA. As a 

result, at each stage one Party may be more involved than the other 

depending on the nature of the stakeholder engagement required; 

(v) SONI shall be responsible for selecting the Preferred Transmission 

Connection Option to be taken forward for Route Corridor Studies, 

taking due account of NIE Networks’ views. Where SONI’s decision is 

not consistent with NIE Networks’ views an explanation of the decision 

shall be provided to NIE Networks; 

(vi) SONI shall carry out the Route Corridor Studies in order to identify 

potential Route Corridors and potential transmission substation site 

locations within which the Preferred Transmission Connection Option 

could be located, with NIE Networks, as the asset owner, providing 

support to SONI regarding asset related considerations; 

(vii) SONI shall define the potential Route Corridors and potential 

transmission substation sites, taking due account of NIE Networks’ 

views. Where SONI’s decision is not consistent with NIE Networks’ 

views an explanation of the decision shall be provided to NIE Networks; 

(viii) SONI shall select the Preferred Route Corridor and preferred 

transmission substation site location(s) taking due account of NIE 

Networks’ input and stakeholder feedback. Where SONI’s selection is 

not consistent with NIE Networks’ views an explanation of the decision 

shall be provided to NIE Networks; 

(ix) NIE Networks shall develop an initial design for the circuit Route 

Alignment, structure locations and transmission substation conceptual 

designs within the Preferred Route Corridor, and provide the designs 

to SONI; 

(x) SONI and NIE Networks shall co-operate to optimise the circuit Route 

Alignment and the transmission substation conceptual design; and 

(xi) NIE Networks shall select the preferred circuit Route Alignment, 

structure locations and the preferred transmission substation conceptual 

design taking due account of SONI’s views. Where NIE Networks’ 

decision is not consistent with SONI’s views an explanation of the 

decision shall be provided to SONI. 

8 Functional Specification 

8.1 SONI shall provide a Functional Specification to NIE Networks in respect of each 

Construction Project which is ready for detailed design development. 

8.2 The Functional Specification shall be complete and clear in all material respects and 

shall contain the terms substantially in the form set out in Schedule 6. 
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8.3 NIE Networks may at any time submit to SONI a request for a change to the Functional 

Specification a (“Functional Specification Change Request”). Each Functional 

Specification Change Request shall: 

8.3.1 contain a description of the requested change (in reasonable but not excessive 

detail) and the reason for the request; and 

8.3.2 be submitted as soon as reasonably practicable after NIE Networks becomes 

aware of the need for such a change. 

8.4 Where SONI receives a Functional Specification Change Request under sub-paragraph 

8.3, SONI shall as soon as reasonably practicable: 

8.4.1 notify NIE Networks whether or not it intends to update the Functional 

Specification; 

8.4.2 where relevant, notify NIE Networks how it intends to update the Functional 

Specification, and 

8.4.3 where relevant, update the Functional Specification. 

8.5 NIE Networks may refer to the Authority as a Dispute in accordance with Section Q, 

sub-paragraph 4.1: 

8.5.1 any notice issued under sub-paragraph 8.4.1 in response to a Functional 

Specification Change Request; or 

8.5.2 any failure by SONI to respond to a Functional Specification Change Request 

within a reasonable period of time, taking into account the nature, complexity and 

urgency of the request. 

8.6 The Functional Specification shall remain as proposed by SONI, subject to the 

subsequent determination of any Dispute referred to the Authority pursuant to sub-

paragraph 8.5. 

8.7 Where a Construction Project excludes the delivery of Contestable Works, SONI shall 

be responsible: 

8.7.1 for preparing a Functional Specification in relation to such Contestable Works 

in accordance with applicable NIE Networks policies, standards and 

specifications; and 

8.7.2 providing the Functional Specification to the User that is procuring the 

Contestable Works pursuant to the relevant Contestable Offer and providing 

the same Functional Specification to NIE Networks. 

9 Design Specification 

9.1 NIE Networks shall produce and provide to SONI a Design Specification in respect of 

each Construction Project for which SONI has provided a Functional Specification. 

For the avoidance of doubt: 

9.1.1 NIE Networks shall not be required to produce a Design Specification in respect 

of any Contestable Works which are not included within the scope of a 

Construction Offer; 
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9.1.2 SONI shall procure that the relevant User procuring such Contestable Works is 

responsible for the preparation of a Design Specification in relation to such 

works pursuant to the terms of the relevant Contestable Offer; and 

9.1.3 SONI may require NIE Networks to assist in relation to reviewing Design 

Specifications prepared by a User in respect of Contestable Works pursuant to 

the provisions of sub-paragraph 2.1.4 of Section B.  

9.2 If reasonably requested by SONI, NIE Networks shall provide preliminary design 

information relating to the Design Specification for the purposes of allowing the project 

to evolve. Once SONI has confirmed that a final Design Specification is to be produced 

this shall be provided by NIE Networks to SONI in accordance with any Consents 

obtained by SONI and shall contain the terms substantially in the form set out in 

Schedule 7. 

9.3 SONI may at any time submit to NIE Networks a request for a change to the Design 

Specification a (“Design Specification Change Request”). Each Design Specification 

Change Request shall: 

9.3.1 contain a description of the requested change (in reasonable but not excessive 

detail) and the reason for the request; and 

9.3.2 be submitted as soon as reasonably practicable after SONI becomes aware of the 

need for such a change. 

9.4 Where NIE Networks receives a Design Specification Change Request under sub-

paragraph 9.3, NIE Networks shall as soon as reasonably practicable: 

9.4.1 notify SONI whether or not it intends to update the Design Specification; 

9.4.2 where relevant, notify SONI how it intends to update the Design Specification; 

and 

9.4.3 where relevant, update the Design Specification. 

9.5 SONI may refer to the Authority as a Dispute in accordance with Section Q, sub-

paragraph 4.1: 

9.5.1 any notice issued under sub-paragraphs 9.4.1 or 9.4.2 in response to a Design 

Specification Change Request; or 

9.5.2 any failure by NIE Networks to respond to a Design Specification Change 

Request within a reasonable period of time, taking into account the nature, 

complexity and urgency of the request. 

9.6 The Design Specification shall remain as proposed by NIE Networks, subject to the 

subsequent determination of any Dispute referred to the Authority pursuant to sub-

paragraph 9.5. 

10 Consents and Land Rights 

10.1 Where a Construction Project, as required by a Preferred Transmission Connection 

Option, requires the installation and retention of Plant and Apparatus, and where such 

a Construction Project requires Consents and/or Land Rights, SONI shall have 

responsibility for the following activities: 

Consents 
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10.1.1 preparation and submission of applications for planning permission if required 

together with all engagement and discussion with the relevant planning authority 

and other government agencies regarding the application; 

10.1.2 preparation and collation of all documentation, including design drawings and 

documentation prepared by NIE Networks, required to support a planning 

application, including without limitation any Environmental Impact 

Assessment required, subject to NIE Networks providing SONI with all required 

information in accordance with sub-paragraph 10.4 of this Section D; 

10.1.3 procurement of all consultants reasonably required by SONI to assist in the 

preparation of the SONI documentation referred to in sub-paragraphs 10.1.1 and 

10.1.2 above; 

10.1.4 managing, attending and arranging representation at oral hearings, planning 

appeals and other legal processes with respect to sub-paragraphs 10.1.1 and 

10.1.2 above, provided that NIE Networks shall provide such NIE Networks 

personnel, or its consultants, as may be reasonably required to give evidence; 

Land Rights 

10.1.5 the preparation and delivery of such survey notices or other statutory notices as 

may be required to be provided to the landowner in advance of the acquisition of 

Land Rights and construction; 

10.1.6 the acquisition (whether by agreement or by use of compulsory powers) of any 

wayleaves, easements, access rights, land options, leases and other legal rights 

required for the installation and retention of the Plant and Apparatus by NIE 

Networks as the asset owner; and 

10.1.7 all landowner and community stakeholder engagement with regard to the matters 

referred to in this sub-paragraph 10.1. 

10.2 In undertaking the activities referred to in sub-paragraph 10.1 SONI shall: 

10.2.1 ensure that it protects the legitimate interests of NIE Networks as owner of the 

Plant and Apparatus once constructed; 

10.2.2 co-operate with NIE Networks in the development and maintenance of agreed 

legal documentation relevant to sub-paragraph 10.1.6 (including without 

limitation any voluntary wayleave, easement, lease agreement, access agreement 

or option agreement) and other codes of practice, policies and standards which 

either Party may propose with respect to the activities in sub-paragraph 10.1 so 

as to reflect best practice in relation to corporate governance; 

10.2.3 comply with such codes of practice, policies and standards developed in 

accordance with sub-paragraph 10.2.2;  

10.2.4 co-operate with NIE Networks in relation to an agreed process for the outsourcing 

of legal services in relation to any agreement referred to in sub-paragraph 10.1.6; 

10.2.5 provide such information to NIE Networks as it may reasonably require regarding 

the progress of the activities and indicative timescales for completion; and 

10.2.6 not assign or transfer the undertaking of the activities referred to in sub-paragraph 

10.1.6 above to any third party without providing 5 Business Days notice in 

writing to NIE Networks and subject to NIE Networks’ approval, which shall not 

be unreasonably withheld. 
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10.3 In so far as it may be necessary for SONI to acquire the rights referred to in sub- 

paragraph 10.1.6 by the use of compulsory powers under the Order (as amended), NIE 

Networks hereby authorises SONI to submit such applications as may be required for the 

benefit of NIE Networks to the extent that SONI is legally entitled to do so. If such 

applications can only be made by NIE Networks these will be prepared by SONI and 

signed and submitted by NIE Networks. Following submission SONI will assume 

responsibility for management and conduct of all oral hearings convened to determine 

the application. Where a right of access to land is obtained in the name of NIE Networks 

by the use of compulsory powers NIE Networks hereby authorises SONI and its agents to 

exercise such rights of access prior to construction, subject to compliance by SONI with 

sub-paragraph 10.2. 

10.4 NIE Networks acknowledges that some of the activities and obligations on SONI referred 

to in sub-paragraphs 10.1 and 10.2 are dependent on the timely delivery by NIE 

Networks of documentation, data and other information to SONI. NIE Networks shall 

use all reasonable endeavours to ensure that the timescales for the construction of a 

Construction Project are not adversely affected by a delay on the part of NIE Networks 

(for reasons within its reasonable control) in the delivery of the documentation, data and 

other information referred to. 

11 Construction 

11.1 SONI and NIE Networks shall, throughout the construction and commissioning of the 

Construction Project: 

11.1.1 co-operate and assist each other in respect of the Construction Project; 

11.1.2 provide each other from time to time with relevant information to the extent that 

such information may materially affect the Construction Project; and 

11.1.3 meet from time to time to agree arrangements to facilitate such development. 

11.2 Without limitation to sub-paragraph 11.1, SONI and NIE shall liaise throughout the 

construction and commissioning of the Construction Project. 

12 Co-ordination of Construction Projects 

12.1 SONI and NIE Networks shall, throughout the construction and commissioning of the 

Construction Project: 

12.1.1 co-operate and assist each other in the development of the Construction 

Programme in respect of the Construction Project; 

12.1.2 provide each other from time to time with relevant information to the extent that 

such information may materially affect the Construction Project; and 

12.1.3 meet from time to time to agree arrangements to facilitate such development. 

12.2 Without limitation to sub-paragraph 12.1, SONI and NIE Networks shall liaise 

throughout the construction and commissioning of a Construction Project. NIE 

Networks shall provide to SONI all information relating to its own Works and SONI 

shall provide to NIE Networks all information relating to User Works and Contestable 

Works, reasonably necessary to assist in the performance of the Works, and shall use all 

reasonable endeavours to co-ordinate and integrate the Works (and the Contestable 

Works if applicable). There may be meetings between representatives of the Parties 
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and/or the User at intervals to be agreed between the Parties and/or the User (as 

appropriate). Each Party shall deliver to the other Party a written report of its progress 

during each Calendar Quarter within seven days of the end of that Calendar Quarter. 

13 Communications Plant 

13.1 SONI and NIE Networks shall agree the Communications Plant to be provided and 

installed by NIE Networks and this may include, without limitation, Communications 

Plant to facilitate communications between the relevant User and SONI. Any failure to 

agree may be referred as a Dispute to the Authority in accordance with Section Q, sub-

paragraph 4.1. 

14 Site Responsibility Schedules 

14.1 In order to inform site operational staff of agreed responsibilities for Plant and/or 

Apparatus at an operational interface, NIE Networks shall produce a Site 

Responsibility Schedule for each Connection Site, apart from Bulk Supply Points, and 

SONI shall provide NIE Networks with the information required to enable NIE Networks 

to prepare such Site Responsibility Schedule. 

14.2 NIE Networks shall forward a Site Responsibility Schedule prepared by it pursuant to 

sub-paragraph 14.1 to SONI and agree any changes that may be required to such Site 

Responsibility Schedule with SONI. Upon finalisation of the Site Responsibility 

Schedule pursuant to this sub-paragraph 14.2, NIE Networks shall forward a duly signed 

Site Responsibility Schedule to SONI and SONI shall promptly sign and procure 

signatures from the relevant User as required and forward such signed copy of the Site 

Responsibility Schedule back to NIE Networks.  

14.3 Each Site Responsibility Schedule must have recorded on it the Safety Rules which 

apply to each item of Plant and/or Apparatus in accordance with Section G. 

14.4 In carrying out their obligations under this paragraph 14, NIE Networks shall, and SONI 

shall procure that Users shall, comply with Appendix 1 of the Connection Conditions in 

the Grid Code. 

15 Access 

15.1 The provisions relating to access to an NIE Networks Site by Users and to a User Site 

by NIE Networks, are set out in the Interface Agreement between NIE Networks and 

the User. 

15.2 In addition to the provisions relating to access referred to in sub-paragraph 15.1, where 

an NIE Networks Site contains exposed HV conductors, unaccompanied access will 

only be granted to individuals holding an Authority for Access issued by NIE Networks. 

The procedure for applying for Authority for Access is contained in the Interface 

Agreement. 

16 Disconnection and Removal of Transmission Connection Assets 

16.1 SONI shall provide six months notice to NIE Networks of the date that SONI intends to 

permanently disconnect User Equipment which is connected to the Transmission 

System. 
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16.2 Where SONI permanently disconnects a User which was connected to the Transmission 

System: 

16.2.1 SONI shall procure that such User removes any of the User Equipment on NIE 

Networks’ land within six months of the date of disconnection under sub-

paragraph 16.1 or such longer period as may be agreed between NIE Networks 

and the User; and 

16.2.2 NIE Networks shall remove any of its assets on the land of the User concerned 

within six months of termination under sub-paragraph 16.1 or such longer period 

as may be agreed between NIE Networks and the User. 

16.3 NIE Networks shall give, and SONI shall procure that any relevant User gives, such 

rights to access land as are reasonably required in order to facilitate the removal of 

equipment pursuant to this paragraph 16. 

17 Design Specification, Functional Specification and Testing and Commissioning in 

respect of Contestable Works which are not procured by NIE Networks 

17.1 SONI and NIE Networks agree that they shall as soon as reasonably practicable develop 

and adopt such new TIA Subsidiary Documents as necessary to set out in detail the 

process which shall be adopted as between SONI and NIE Networks in respect of the 

Design Specification, Functional Specification and testing and commissioning process 

in respect of Contestable Works which are to be procured by a party other than NIE 

Networks. 
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Annex 7 – Changes Required to Section U, Definitions 

The following new definitions are required in Section U as a consequence of the changes to 

Sections C and D. 

Cross-references have also been amended to reflect the re-ordering and amendment of Sections 

C and D. 

 

Section U Definitions 

 

  

“ADR Notice” See “Alternative Dispute Resolution Notice” 

“Adoption” the ownership transfer of the Contestable Works 

from the User, or the User’s ICP, as appropriate, to 

NIE Networks; 

“Affiliate” in relation to a Licensee or any subsidiary of a 

holding company of a Licensee, means any holding 

company of the Licensee or any subsidiary of the 

Licensee or any subsidiary of a holding company of 

the Licensee, in each case within the meaning of 

Article 4 of the Companies (Northern Ireland) Order 

1986; 

“All-Island Transmission 

Networks” 

means the Transmission System and the RoI 

Transmission System taken together; 

“Alternative Dispute Resolution 

Notice” 

a notice served on a Party to initiate dispute 

resolution through mediation, as set out in Section Q, 

sub-paragraph 3.4; 

“Amendment Meeting” a meeting convened to consider a Proposed 

Amendment, as set out in Section P, sub-paragraph 

2.2.1.4; 

"Amendment Procedures" the procedures to be followed in respect of 

amendments to the TIA as set out in Section P, 

paragraph 2; 

“Amendment Register” the register established and maintained by the Parties 

in accordance with Section P, sub-paragraph 2.3; 

“Amendment Report” the report in respect of a Proposed Amendment as 

defined in Section P, sub-paragraph 2.2.4.7; 

“Annual Maintenance Plan” NIE Networks’ work plan for the maintenance of 

transmission Apparatus, which sets out the 

Apparatus to be maintained and a high level 

description of the work to be carried out, and is 

submitted each year pursuant to Section E, paragraph 

4; 

“Annual Planning Programme” as defined in Section C, paragraph 3; 
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“Apparatus” all equipment in which electrical conductors are used, 

supported or of which they may form a part; 

“Approved Amendments” Proposed Amendments including Urgent 

Amendment Proposals to the TIA approved by the 

Authority in accordance with Section P; 

“Assessment” the analysis and impact assessment commissioned in 

accordance with and as defined in Section P, sub-

paragraph 2.2.4.2; 

“Assessment and Report Phase” the process for assessing Proposed Amendments and 

any Alternative Amendments and formulating an 

Amendment Report as set out in Section P, sub-

paragraph 2.2.4; 

“Asset Maintenance Policies” NIE Networks’ policies relating to transmission 

Apparatus, as set out in Section E, paragraph 3; 

“Asset Related Policies” includes, but is not limited to, policies, standards and 

specifications relating to asset management, 

maintenance, network design, primary plant, 

secondary plant, protection equipment, construction, 

safety, environment, security of premises and assets, 

in relation to the Transmission System. For the 

avoidance of doubt, Asset Related Policies does not 

include system security and planning standards, 

protection philosophy and other standards, policies, 

and specifications relating wholly or mainly to 

Transmission System control; 

“Asset Replacement Plan” NIE Networks’ plan for the replacement, renovation, 

modification or alteration of its Plant or Apparatus. 

It does not include works required by SONI in 

planning the development of the Transmission 

System. 

“Authorised Area” As defined in NIE Networks’ licence; 

“Authority” means the Utility Regulator, as established under the 

Energy Order; 

“Authority for Access” arrangements for NIE Networks individuals gaining 

access to Users’ Sites and Users gaining access to 

NIE Networks Sites, as set out in Section D, 

paragraph 15; 

“Back Stop Date” the date by which an item of Derogated Plant is to 

attain its Required Standard, as specified in or 

pursuant to a Transmission Derogation; 

“Base Rate” in respect of any day, the rate per annum which is 

equal to the base lending rate from time to time of the 

Bank of England as at the close of business on the 

immediately preceding Business Day; 

“Bulk Supply Point” a point at which the Distribution System connects to 

the Transmission System; 
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“Business Day” any weekday other than a Saturday on which banks 

are open for domestic business in the city of Belfast; 

“Calendar Quarter” each of the three calendar month periods commencing 

on, respectively, January 1, April 1, July 1 and 

October 1 each calendar year; 

“Centre for Effective Dispute 

Resolution” or “CEDR” 

the independent non-profit organisation known as 

such set up to encourage and develop mediation and 

other cost-effective dispute resolution techniques in 

commercial disputes; 

“Centre for Effective Dispute 

Resolution (CEDR) Model 

Mediation Procedure” 

the procedure issued by CEDR setting out 

arrangements for dispute resolution; 

“Change” any addition, replacement, refurbishment, renovation, 

modification, alteration, construction or withdrawal; 

“Commission” the Commission for Energy Regulation in the 

Republic of Ireland; 

“Commissioning Programme” in relation to a particular Construction Project, as 

defined in the Construction Agreement; 

“Communications Plant” electronic communications network infrastructure, 

including control telephony, used to facilitate real-

time communications; 

“Competent Authority” the Department, the Authority and any local or 

national agency, authority, department, inspectorate, 

minister, ministry, official or public or statutory 

person (whether autonomous or not) of, or of the 

government of, the United Kingdom or the European 

Community; 

“Connection Agreement” an agreement between SONI and a User setting out 

the terms relating to a connection to the 

Transmission System; 

“Connection Charging 

Methodology Statement” 

means the statement prepared pursuant to condition 30 

(4) of SONI’s licence, as approved by the Authority; 

“Connection Offer” means an offer of connection to the Transmission 

System and is either a Non-Contestable Offer or a 

Contestable Offer; 

“Connection Site” each location at which User Equipment and 

Transmission Connection Assets required to connect 

that User to the Transmission System are situated. If 

two or more Users own or operate Plant and 

Apparatus which is connected at any particular 

location that location shall constitute two (or the 

appropriate number of) Connection Sites; 

“Connection Site Rules” rules relating to a Connection Site, as set out in 

Section D, paragraph 140; 

“Connection Site Specification” as set out in Section C, paragraph 9; 
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“Consents” means planning permission or approval under primary 

or subordinate legislation, in particular Article 40 of 

the Order; 

“Construction Agreement” a contract for the construction of those Changes to 

NIE Networks’ Transmission System set out in an 

NIE Networks Construction Offer; 

“Construction Application” as defined in Section D, sub-paragraph 2.1.2, and 

specified in Schedule 2; 

“Construction Application 

Date” 

the date of receipt by NIE Networks of an effective 

Construction Application; 

“Construction Offer” an offer made by a NIE Networks to SONI pursuant 

to Section D, paragraph 3, and specified in Schedule 

3; 

"Construction Programme" as agreed between SONI and NIE Networks in 

relation to a Construction Project, or part of a 

Construction Project, and set out in the relevant 

Construction Agreement; 

“Construction Projects” as defined in Section D, sub-paragraph 2.1.1; 

“Contestable Offer” means an offer of connection to the Transmission 

System made by SONI to a User pursuant to 

Condition 25 of SONI's Transmission Licence which 

is based on the User (or User's ICP) delivering the 

Contestable Works; 

“Contestable Offer Specific 

Requirements” 

means the requirements specified in schedule 9; 

“Contestable Works” the works that an offer of connection to the 

Transmission System made by SONI to a User 

pursuant to Condition 25 of SONI's Transmission 

Licence identifies can be carried out by a party other 

than NIE Networks and SONI (and ‘Contestable’ and 

'Contestability' will be interpreted accordingly); 

"Contestable Works Failure" circumstances arising from actions or inactions of a 

User, an ICP, or any party other than NIE Networks 

in relation to the performance of Contestable Works 

“De-energisation” the movement of any isolator, breaker or switch or the 

removal of any fuse whereby no electricity can flow 

to or from the Transmission System through User 

Equipment; 

“Default Interest Rate” the Base Rate at the Due Date for payment of an 

amount under the TIA plus two per cent per annum; 

“Department” means the Department for the EconomyDepartment of 

Enterprise, Trade and Investment; 

“Derogated Plant” Plant or Apparatus which is the subject of a 

Transmission Derogation; 
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“Design Specification” the document referred to in Section C, paragraph 101, 

and Section D, paragraph 911 and specified in 

schedule 7; 

“Design Specification Change 

Request” 

a request to change a Design Specification submitted 

by SONI to NIE Networks as set out in Section C, 

sub-paragraph 110.3 and Section D, sub-paragraph 

9.3; 

“Disclose” disclose, reveal, report, publish or transfer by any 

means and "Disclosure" and "Disclosing" shall be 

construed accordingly; 

“Dispute” a failure to agree or other dispute between SONI and 

NIE Networks under or otherwise arising in relation 

to the subject matter of the TIA or a Construction 

Agreement including, without limitation, a dispute 

involving a breach or alleged breach of the TIA or a 

Construction Agreement; 

“Distribution Code” means the Distribution Code prepared pursuant to 

NIE Networks’ Transmission Licence as from time 

to time revised in accordance with NIE Networks’ 

Transmission Licence; 

“Distribution Licence” The licence granted to NIE Networks by the 

Department for the EconomyDepartment of 

Enterprise, Trade and Investment under Articles 

10(1), 10(6), 11 and 13 of the Electricity (Northern 

Ireland) Order 1992; 

“Distribution Network Owner” 

or “DNO” 

NIE Networks acting in its capacity as owner of the 

Distribution System; 

“Distribution System” means the electric lines within the Authorised Area, 

owned by NIE Networks (but not, for the avoidance 

of doubt, any lines forming part of the Transmission 

System) and any other electric lines which the 

Authority may specify as forming part of the 

Distribution System, including (in each case) any 

electrical plant and/or meters used in connection with 

distribution."; 

“Due Date” as set out in Section N, sub-paragraph 3.3; 

"Electricity Arbitration 

Association" 

the unincorporated members' club of that title formed 

inter alia to promote the efficient and economic 

operation of the procedure for the resolution of 

disputes within the electricity supply industry by 

means of arbitration or otherwise in accordance with 

its arbitration rules; 
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“Emergency Return to Service 

Time” 

the period of time required by NIE Networks to 

reinstate the part(s) of the Transmission System 

affected by an Outage so that such part(s) or any 

other relevant parts of the Transmission System can 

again be made available, to the extent identified in the 

Outage Plan, for the purpose of conveying and 

affecting the flow of electricity pursuant to Section F, 

sub-paragraph 3.1; 

“Energisation” the movement of any isolator, breaker or switch or the 

insertion of any fuse so as to enable Energy to flow 

from and to the Transmission System through 

equipment (and "Energised" shall be construed 

accordingly); 

“Energy” the electrical energy produced, flowing or supplied by 

an electric circuit during a time interval, being the 

integral with respect to time of the power, measured 

in units of watt-hours or standard multiples thereof i.e. 

1000 Wh = 1kWh 

1000 kWh = 1 MWh 

1000MWh = 1 GWh 

1000 GWh = 1 TWh 

“Energy Order” means the Energy (Northern Ireland) Order 2003; 

“Engineering Charges” the charges levied by NIE Networks in relation to a 

SONI Construction Application; 

“Environmental Impact 

Assessment”  

the preparation of any environmental statement or 

environmental information required to be submitted in 

accordance with the Planning (Environmental Impact 

Assessment) Regulations (Northern Ireland) 1999 as 

revised or replaced by any similar statutory provision; 

“Evaluation Phase” the phase for evaluation of a Proposed Amendment 

under Section P, sub-paragraph 2.2.3; 

“Event” an unscheduled or unplanned occurrence on, or 

relating to, the Transmission System including, 

without limitation, faults, incidents, breakdowns and 

adverse weather conditions; 

“Financial Year” the period of 12 months ending on 31 March in each 

calendar year; 

“Final Version of the Outage 

Plan” 

the version of the Outage Plan issued by SONI at the 

end of September in each year, in accordance with 

Section F, sub-paragraph 5.2; 

“Functional Specification” the document referred to in Section C, paragraph 910, 

Section D, paragraph 8, and specified in Schedule 6; 

“Functional Specification 

Change Request” 

a request to change a Functional Specification 

submitted by NIE Networks to SONI as set out in 

Section C, sub-paragraph 109.3 and Section D, sub-

paragraph 8.3; 
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“General System Charges” charges to recover costs associated with those assets 

which are not User connection assets, set to recover 

NIE Networks’ allowable revenue approved by the 

Authority; 

“Generator” as defined in the Grid Code; 

“Generating Unit Protection” as defined in the Grid Code; 

“Good Industry Practice” in relation to any undertaking and any circumstances, 

the exercise of that degree of skill, diligence, 

prudence and foresight which would reasonably and 

ordinarily be expected from a skilled and experienced 

operator engaged in the same type of undertaking 

under the same or similar circumstances; 

“Grid Code” the code of that name drawn up pursuant to SONI's 

Transmission Licence as amended from time to time 

in accordance with SONI’s Transmission Licence; 

“Implementation Date” the date proposed as the date for the implementation 

of a Proposed Amendment or any Alternative 

Amendment in accordance with and as defined in 

Section P, sub-paragraph 2.4; 

“Implementation Dispute” as defined in Section Q, paragraph 4.8; 

“Independent Connection 

Provider” or “ICP” 

A person other than NIE Networks or SONI who is 

accredited under the National Electricity 

Registration Scheme (NERS) operated by Lloyd’s 

Register in Northern Ireland [by ] to undertake 

Contestable Works in relation to the provision of a 

connection to the Distribution or Transmission 

System. 

“Interface Agreement” an agreement entered into by NIE Networks and a 

User pursuant to Section K; 

“Joint Investigation” an investigation conducted jointly by both Parties 

and, where relevant, other persons into a Significant 

Incident or Related Significant Incidents under 

Section J, paragraph 2; 

“Land Rights” means the legal right required for the installation and 

retention of the Plant and Apparatus by NIE 

Networks as asset owner (whether by agreement or by 

use of compulsory powers) by means of wayleaves, 

easements, access rights, land options, leases and 

other legal rights; 

“Licence Standards” the standards to be met by SONI under Condition 20 

of its Transmission Licence; 

“Licensee” the holder of a licence issued under Section 10 of the 

Order; 

“Metering Code” means the code of that name which forms part of the 

Grid Code; 
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“Modification” actual or proposed replacement, renovation, 

modification, alteration, or construction by or on 

behalf of a User or NIE Networks to either the User's 

Plant or Apparatus or the manner of its operation or 

NIE Networks' Plant or Apparatus or the manner of 

its operation; 

“Modified Connection Offer” means a Connection Offer which has been modified 

from a Contestable Offer to a Non-Contestable 

Offer or vice-versa only; 

“Modified Construction 

Application” 

means a Construction Application which has been 

modified pursuant to an application for a Modified 

Connection Offer; 

“Modified Construction Offer” means a Construction Offer which has been 

modified pursuant to an application for a Modified 

Connection Offer; 

“National Electricity 

Registration Scheme” or 

“NERS” 

means the scheme of that name operated by Lloyd’s 

Register in Northern Ireland; 

“New Connection” a new or proposed connection for which SONI has 

received a User Application; 

“NIE Networks Charges” charges comprising General System Charges and 

Site-Specific Charges; 

“NIE Networks Site” a site owned (or occupied pursuant to a lease, licence 

or other agreement) by NIE Networks in which there 

is a Connection. For the avoidance of doubt, a site 

owned by a User but occupied by NIE Networks is an 

NIE Networks Site; 

“Non-Contestable Offer” means an offer of connection to the Transmission 

System which is based on the relevant Licensee 

delivering the Contestable Works and Non-

Contestable Works; 

“Non-Contestable Works” means works that are identified in the Connection 

Offer which may only be carried out by a Licensee 

(and ‘Non-Contestable’ will be interpreted 

accordingly); 

“Normal Capability Limits” as defined in Section B, sub-paragraph 3.1; 

“Northern Ireland Market 

Operator Licence” 

means the licence granted, under Article 10(1)(d) of 

the Order, to SONI Limited (a body corporate 

registered in Northern Ireland under company number 

NI038715) on 3 July 2007; 

“Notice to Arbitrate” as defined in Section P, sub-paragraph 4.1; 

“Operational Capability 

Limits” 

as defined in Section B, sub-paragraph 4.3; 
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"Operational Effect" an effect which causes the Transmission System to 

operate (or be at a materially increased risk of 

operating) differently to the way in which it would or 

may have normally operated in the absence of such 

effect; 

“Option Appraisal” means the process used to narrow down the list of 

technically feasible options and identify a Preferred 

Transmission Reinforcement Option or a Preferred 

Transmission Connection Option, as appropriate; 

“Order” means The Electricity (Northern Ireland) Order 1992; 

“Outage” a planned temporary reduction in the extent to which 

Transmission Services are provided by NIE 

Networks pursuant to Section B, sub-paragraph 4.1.1; 

“Outage Implementation 

Process” 

as defined in Section F, paragraph 7; 

“Outage Plan” the plan for the scheduling of Outages maintained by 

SONI in accordance with Section F; 

“Party” a person who is bound by the TIA by virtue of being a 

party to the TIA; 

“Party Representatives” the representatives of the Parties as defined in 

Section P, subparagraph 2.2.1.5; 

“Planned Works” as defined in Section C, sub-paragraph 57.3.3; 

“Planning Code” Means the code of that name which forms part of the 

Grid Code; 

“Planning Data” data specified in Parts 1 and 2 of the Appendix to the 

Planning Code within the Grid Code; 

“Planning Request” as defined in Section C, sub-paragraph 67.6; 

“Plant” fixed and moveable items used in the generation 

and/or supply and/or transmission of electricity other 

than Apparatus; 

“Power System Restoration 

Plan” 

means the plan of that name owned and maintained by 

SONI; 

“Preferred Route Corridor” means the Route Corridor identified by SONI to be 

taken forward for the development of the Route 

Alignment; 

“Preferred Transmission 

Connection Option” 

means the Transmission Connection Option 

identified by SONI to be taken forward for Route 

Corridor Studies; 

“Preferred Transmission 

Reinforcement Option” 

means the Transmission Reinforcement Option 

identified by SONI to be taken forward for Route 

Corridor Studies; 

“Proposed Amendment” a proposed amendment to the TIA as defined at 

Section P, sub-paragraph 2.2.1.3; 
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“Proposed Amendment 

Report” 

the proposed form of the Amendment Report 

developed in accordance with and as defined in 

Section P, sub-paragraph 2.2.4.7; 

“Proposer” a Party or other person making a proposal for an 

amendment to the TIA as defined in Section P, sub-

paragraph 2.2; 

"Ranking Order" means SONI's forecast of available generating units, 

listed in order of likely operation, whose generated 

output would contribute to meeting forecast demand; 

"Reasonable Charges" reasonable cost reflective charges comparable to 

charges for similar services obtainable in the open 

market; 

“Reference Notice” a notice sent to the Authority and copied to the other 

Party in relation to a Dispute under Section Q, sub-

paragraphs 4.1setting out details of the Dispute; 

“Regulations” means the Electricity Supply (Northern Ireland) 

Regulations 1991 as amended from time to time; 

“Related Significant Incidents” a series of Significant Incidents in which one or 

more Significant Incidents cause or exacerbate one 

or more other Significant Incidents; 

"Related Undertaking" in relation to any person means any undertaking in 

which that person has a participating interest as 

defined by Article 268 of the Companies (Northern 

Ireland) Order 1986; 

“Relevant Connection Site” in respect of each Construction Project, the 

Connection Site which is the subject of the relevant 

User Application; 

“Relevant Aims of the TIA” (a) the efficient discharge of the obligations imposed 

on the Parties (in their capacities as such) under the 

Order, the Energy Order, the SEM Order and their 

respective licences; 

(b) the development, maintenance and operation of 

the Transmission System as part of efficient, 

economical, co-ordinated, safe, secure and reliable 

All-Island Transmission Networks; 

(c) effective competition in the generation and supply 

of electricity on the Island of Ireland; and 

(d) the promotion of good industry practice and 

efficiency in the implementation and administration of 

the matters covered by the TIA. 

“Replacement of Assets” any replacement of Transmission Connection Assets 

by NIE Networks which is the subject of, or otherwise 

requires, notice to be given by SONI to a User; 

“Requesting Party” as defined in Section J, sub-paragraph 1.8; 

“Required Action” as defined in Section O, sub-paragraph 19.6.1; 
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“Required Standard” in relation an item of Derogated Plant, the respective 

standard required of that item (which shall not exceed 

that required by the Grid Code or the Licence 

Standard(s) as specified in or pursuant to a 

Transmission Derogation); 

"Responding Party" as defined in Section J, sub-paragraph 1.8; 

“RoI Grid Code” the code of that name drawn up by the RoI TSO; 

“RoI System Planning Data” data that must be submitted at regular periods by all 

users of the RoI Transmission System to the RoI 

TSO pursuant to the RoI Grid Code; 

“RoI Transmission System” means the system of electric lines operated by the RoI 

TSO and comprising high voltage lines and electrical 

plant and meters used for conveying electricity from a 

generating station to a substation, from one generating 

station to another, and from one substation to another 

within the Republic of Ireland;  

“RoI Transmission System 

Operator” or “RoI TSO” 

means EirGrid plc, a company formed pursuant to 

Regulation 34 of the Republic of Ireland legislation 

known as the European Communities (Internal Market 

in Electricity) Regulations 2000) and licensed under 

Section 14 (1) (e) of the Republic of Ireland 

Electricity Act; 

“RoI TSO Application” an application made by the RoI TSO to SONI in 

respect of a connection in the RoI or for use of the 

All-Island Transmission Networks; 

“RoI TSO Application Date” the date of receipt by SONI of an effective RoI TSO 

Application; 

“Route Alignment” means a precise route for an overhead transmission 

line or underground transmission cable within the 

Preferred Route Corridor; 

“Route Corridor” means a swathe of land between the proposed start 

and end points, within which an overhead 

transmission line or underground transmission cable 

could be located; 

“Route Corridor Studies” means an appraisal of the planning and environmental 

constraints to identify potential Route Corridor 

options and potential transmission substation site 

locations within a defined study area; 

“Rules” as defined in Section Q, sub-paragraph 5.1; 

“Safety Coordinator” as defined in the Grid Code; 

“Safety Rules” the rules and procedures (as amended or re-stated 

from time to time) of NIE Networks or a User to 

ensure safety from the system; 
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“Safety Rule Instructions” instructions developed from the Safety Rules that are 

used to provide instruction and guidance in specific 

operational or working areas; 

“Secured Event” as defined in the Transmission and Distribution 

System Security and Planning Standards; 

“SEM Order” means the Electricity (Single Wholesale Market) 

(Northern Ireland) Order 2007; 

“Services Reduction” as defined in Section B, sub-paragraph 4.1.2; 

“Services Reduction Risk” as defined in Section B, sub-paragraph 4.5.2; 

“Services Restoration 

Proposal” 

as defined in Section B, sub-paragraph 4.7.4; 

"Significant Incident" an Event which either Party determines, pursuant to 

Section J, sub-paragraph 1.1, has had or may have a 

significant effect on the Transmission System 

including, without limitation, an Event(s) having an 

Operational Effect which results in, or may result in: 

(a) operation of Plant and/or Apparatus either 

manually or automatically; 

(b) voltage on any part of the Transmission System 

moving outside statutory limits; 

(c) frequency of any part of the Transmission System 

falling outside statutory limits; or 

(d) instability of any part of the Transmission 

System. 

“Site Responsibility Schedule” as defined in the Grid Code; 

“Site-Specific Charges” charges relating to costs associated with those assets 

classed as User Transmission Connection Assets; 

“Specialised Procedures” a procedure which may be developed when a decision 

is taken that it is not reasonably practical to 

implement the Safety Rules which will provide 

working methods to ensure the work is able to be 

undertaken safely; 

“SONI Charges” those charges payable by NIE Networks to SONI as 

set out and specified in, and determined in accordance 

with, each relevant Construction Agreement or 

Transmission Project Agreement and approved by 

the Authority; 

“Standard Adoption 

Agreement” 

The agreement, on such terms as determined by NIE 

Networks, between NIE Networks, the relevant User 

(and the relevant User's ICP, where an ICP is used 

by the User for the Contestable Works) covering the 

ownership transfer of Contestable Works from the 

relevant User (or relevant User's ICP where 

applicable) to NIE Networks; 

“Step-In Direction” as defined in Section O, sub-paragraph 19.4; 
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“Step-In Notice” as defined in Section O, sub-paragraph 19.5; 

“Step-Out Notice” as defined in Section O, sub-paragraph 19.10; 

“System Construction” Transmission Reinforcement Works ancillary to a 

New Connection or Modification which are not the 

subject of a Transmission Project Agreement; 

“System Data” all data relating to the assets and performance of 

Transmission System which is required to carry out 

system studies; 

“System Operator Agreement” 

or “SOA” 

means the system operator agreement provided for in 

Condition 24 of SONI’s Transmission Licence; 

“Tests” tests involving simulating conditions or the controlled 

application of irregular, unusual or extreme conditions 

on the Transmission System or any part of the 

Transmission System or any other tests of a minor 

nature but which do not include commissioning or re-

commissioning tests (and "Testing" shall be 

construed accordingly); 

“TIA” means these Transmission Interface Arrangements 

made between SONI Ltd and NIE Networks plc; 

“TIA Subsidiary Document” a subsidiary document forming part of the TIA as 

listed in Schedule 1; 

“Trading and Settlement Code” 

or “T&SC” 

means the code of that name referred to in Condition 

15 of the Northern Ireland Market Operator 

Licence; 

“Transition Period”  as defined in Section T, sub-paragraph 1.2; 

“Transmission and Distribution 

System Security and Planning 

Standards” 

The standards referred to in Condition 19 of NIE 

Networks’ Transmission Licence and also in 

Condition 20 of SONI’s Transmission Licence; 

“Transmission Connection 

Asset” 

the assets specified as Transmission Connection 

Assets: 

(a) in the Connection Site Specification; and 

(b) in relation to assets still being constructed, in the 

Construction Agreement; 

“Transmission Connection 

Option” 

means a technically feasible option, specifying 

connection points and technology, which could meet 

an existing or future Transmission System 

connection need arising from a Construction 

Project; 

“Transmission Derogation” a direction issued by the Authority relieving SONI 

from the obligation under its Transmission Licence 

to comply with standards or requirements in 

accordance with which it is otherwise required to plan 

and develop the Transmission System (including any 

conditions which apply in respect of such derogation, 

and "Derogated" shall be construed accordingly; 
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“Transmission Development 

Programme” 

the statement referred to in Section C, paragraph 5; 

“Transmission Information” information related to the planning, development, 

operation or configuration of any part of the 

Transmission System or the RoI Transmission 

System, but not including User Data; 

“Transmission Investment 

Plan” 

the plan developed by NIE Networks in relation to the 

development each Financial Year of the 

Transmission System pursuant to Section C, 

paragraph 76; 

“Transmission Licence” a licence to participate in the transmission of 

electricity granted under Article 10(1)(b) of the 

Order; 

“Transmission Network Annual 

Report” 

the statement referred to in Section C, sub-paragraph 

43.5; 

“Transmission Owner” Northern Ireland Electricity plc in its capacity as the 

owner of the Transmission System; 

“Transmission Project 

Instruction” 

the document referred to in Section C, paragraph 12; 

“Transmission Project 

Agreement” 

the document referred to in Section C, sub-paragraph 

12.7.1 

“Transmission Reinforcement 

Option” 

means a technically feasible option, specifying 

connection points and technology, which could meet 

an existing or future Transmission System 

reinforcement need which has been identified in a 

Transmission Network Annual Report; 

“Transmission Reinforcement 

Project” 

means a project identified in the Transmission 

Development Programme and which has been 

selected for development from the conceptual stage 

through to the point where the project is ready for 

construction; 

“Transmission Reinforcement 

Works” 

works required to reinforce the Transmission System 

as specified in a Transmission Project Agreement or 

Construction Agreement; 

“Transmission Services” as defined in Section B, sub-paragraph 2.1; 

“Transmission Services 

Specification” 

the specification of NIE Networks services provided 

and maintained in accordance with Section B, sub-

paragraph 3.1; 
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“Transmission System” means the system of electric lines owned by NIE 

Networks and comprising high voltage lines and 

electrical plant and meters used for conveying 

electricity from a generating station to a substation, 

from one generating station to another, and from one 

substation to another within the Authorised Area 

(including such part of the North/South Circuits as is 

owned by the NIE Networks) (except any such lines 

which the Authority may approve as being part of 

NIE Networks’ Distribution System) and any other 

electric lines which the Authority may specify as 

forming part of the tTransmission sSystem, but shall 

not include any Interconnector; 

“Tribunal” as defined in Section Q, sub-paragraph 5.1; 

“Urgent Proposed 

Amendment” 

an urgent proposal to amend the TIA proposed in 

accordance with Section P, sub-paragraph 2.2.2; 

“Use of System Agreement” an agreement between SONI and a User setting out 

the terms relating to use of the Transmission System. 

“User” any person who is a “user” under particular sections 

of the Grid Code and has a Connection Agreement. 

“User Application” an application made by a User to SONI in respect of: 

(a) a New Connection; or 

(b) a Modification; or 

(c) use of the All-Island Transmission Networks. 

A User Application may be for either a Contestable 

Offer or a Non-Contestable Offer. 

"User Application Date" the date of receipt by SONI of an effective User 

Application; 

“User Data” information of or related to a User or Users including, 

without limitation, information about the business of a 

User, a User Site, User Works, User Outage or the 

operation or configuration of any User’s Equipment 

or User’s System; 

"User Derogation" a direction issued by the Authority relieving a User 

from the obligation under its Licence to comply with 

such parts of the Grid Code as may be specified in 

such direction, and "Derogated" shall be construed 

accordingly; 

“User’s Equipment” the Plant and Apparatus owned by a User which is 

connected to the Transmission System at any 

particular Connection Site or at any New Connection 

Site to which that User wishes so to connect; 

“User Outages” a planned outage of part or all of a User System or 

User Equipment; 



 
 

Page 85 

“User Site” a site owned (or occupied pursuant to a lease, licence 

or other agreement) by a User in which there is a 

Connection. For the avoidance of doubt, a site owned 

by NIE Networks but occupied by a User is a User 

Site; 

“User’s System” any system owned or operated by a User comprising 

generating units together with Plant and/or 

Apparatus connected to the Transmission System; 

“User Works” those works to be undertaken by a User which are 

necessary for installation of User Equipment and 

which are specified for each Construction Project in 

the relevant Construction Agreement(s); 

“Works” as the context admits or requires, NIE Networks 

Transmission Construction Works and User 

Works. 

 


